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October  29th, 2001 



 

CMS EMU Chamber Assembly Manpower Analysis

J. Wittenkeller (MP9 Lead Technician), G. Smith (MP9 Floor Manager), 

O. Prokofiev (MP9 Technological Physicist), N.Chester (CSC Project Engineer), 

G. Apollinari (FNAL Site Manager).

Objective 



To determine the changes required in Manufacturing Process and Manpower Utilization in MP9 in order to complete the assembly and shipments of all ME234/2 chambers to the US FAST sites by April 1st, 2003.  The effort involves ramping up production from 4 to 6 chambers per month.
Abstract

By October 31st, 2001 MP9 has produced 53 ME234/2 chambers. The goal for MP9 is the production of 148 chambers by April 1st, 2001. An additional 95 chambers need to be produced in the remaining 17 months, for an average of 5.6 chambers/month. In order to account for tooling failures, and other unexpected delays we set as our goal the production of 6 chambers/month until April 1st, 2003.

This documents describes the results and conclusions of the manpower analysis performed at FNAL on the ME234/2 Chamber Assembly activities in MP9 to achieve the previous goal. These results and conclusions were reached through a series of 4 meetings and subsequent discussions held in MP9 with the participation of J. Wittenkeller (MP9 Lead Technician), G. Smith (MP9 Floor Manager), O. Prokofiev (MP9 Technological Physicist), N.Chester (CSC Project Engineer) and G. Apollinari (FNAL Site Manager). 

The manpower analysis is based on a careful examination of the Chamber Assembly activities performed in MP9.  The methodology used for this analysis is explained in Section 1.  Sections 2 to 13 show the individual time analyses for the various activities using a “traveler based” approach. Sections 14 and 15 present the time analysis for activities not covered by the methodology described in Section 1 or not related directly with the MP9 ME234/2 Chamber Production (mainly panel cleaning for Foreign Sites). Finally, Section 16 presents the FY01 experience.
Below we present an Executive Summary showing our conclusions followed by a summary of our analysis and the resources required to complete the EMU Chamber Production by April 1st, 2003.

Executive Summary

To achieve the goal of completing ME234/2 Chamber Production at FNAL by April 1st, 2003 the funding for assembly manpower needs to cover 8.4 fully trained technicians under direct MP9 Floor Manager control through April 1st, 2003. The present funding supports 7 such technicians in MP9 through the same time period.
It is this group’s opinion that the increase from 7 to 8 technicians in MP9 can be achieved, at no extra cost to the CMS-EMU project, by re-directing the funds presently in WBS 1.8.4.3.8.10  (Visitors Training) to cover the cost of the additional 8th technician. The final increase from 8 to 8.4 FTE will require funding of 42 k$ (then-year $) to cover the additional 0.4 technician for the remaining 17 months of production. 
 We request permission to hire the 8th technician in MP9 ASAP using the funds allocated for Visitor support in FY02 and FY03 (WBS 1.8.4.3.8.10).  We also request the additional funding to insure an efficient and quick transition to a production level of 6 chambers/month.

Summary of Results

Amount of Work Required to complete all tasks on the MP9 Chamber Factory

Below is a grand summary of the work times needed to complete a chamber. The individual activities durations are analyzed in detail in Sections 2 to 16. 

Panel Cleaning:


3.5 h
/Chamber

Anode FR4 Gluing:


12.5 h
/Chamber

Cathode FR4 Gluing:


28 h
/Chamber

Anode Wire Winding:


15 h
/Chamber

Anode Wire Gluing:


9 h
/Chamber

Anode Wire Soldering:

6.5 h
/Chamber

Anode Component Soldering:

45 h
/Chamber

Cathode Component Soldering:
12 h
/Chamber

Anode Tension Testing:

6 h
/Chamber

Anode Electrical Testing:

10 h
/Chamber

Chamber Assembly:


33 h
/Chamber

Chamber HV Training:

6 h
/Chamber

Chamber Packing & Shipping:
3.5 h
/Chamber

Total




190 h
/Chamber

An ME234/2 chamber requires 190 “Worked FTE (WFTE) hours” to be completed in MP9 (see Section 1 for the WFTE definition).  In order to complete 6 Chambers/month and perform the non-ME234/2 related work (Section 15), we require 190x6+31= 1171 WFTE hours/month. At 80% efficiency utilization (Section 16), this corresponds to 1460 “Charged FTE (CFTE) hours” per month. A standard technician charges on average 173 h/month. This puts the manpower requirement in MP9 to 8.4 FTE (1460/173) to achieve the stated goals.

1.  Analysis Method

Time Analysis

The manufacturing processes for Chamber Assembly are governed by a very exhaustive set of manufacturing, test and assembly procedures called “travelers”. There are 15 travelers describing the Chamber assembly process to a very minute detail.  Using these documented procedures and our experience to date; we have measured the working time necessary to complete the activities in each traveler. 

In what follows, “Worked Full Time Equivalent hours (WFTE hours)” is the number of hours a technician needs to complete a given task. A “WFTE hour” represents a full hour of work without interruptions or breaks.  It must be realized that the project pays for vacation, sick, and any holiday time as well, therefore “WFTE hours” only account for 80% of the hours that must be budgeted.  To obtain the correct total number of hours that need to be budgeted (Charged FTE, or CFTE, hours), the WFTE hours must be multiplied by 1.25. 

The WFTE hours associated with each activity are determined by observation of the activities performed. The number is further validated by an interview with the technician that has performed that particular activity during the last year. In no case have we found a notable discrepancy between the activity duration as measured or reported by the technicians and the expectations of non-working personnel.  As a by-product of this analysis, activities that were not adding “value to the final product” or could not otherwise be justified were eliminated from the production process. Moreover, we have also determined that all MP9 activities are properly optimized so that no production related “dwell time” (as the time need for the glue or RTV to set, or for a chamber to be flushed with a gas mixture) has any influence on the manpower requirements.

As a sanity check, all the travelers filled during the production of the first 48 ME234/2 chambers (end of FY01) have been analyzed to validate the amount of work going into each activity.  Plots of these analyses are shown in Sections 2 to 12.    

As a further sanity check, section 16 shows an analysis of activities performed by MP9 personnel in FY01 and the relationship between FY01 CFTE hours and the total number of chambers produced in FY01. 

Travelers

The travelers used during the Chamber Assembly and examined in this manpower analysis are shown in the following list:

Panel FR4 Gluing
Anode Panels


5520-TR-333361


Cathode Panels

Upper Panel

5520-TR-333362


Middle Panel

5520-TR-333363


Lower Panel

5520-TR-333364

Panel Wire Winding



Anode Panels


5520-TR-333365


Panel Wire Strip Gluing
Anode Panels


5520-TR-333366


Panel Wire Soldering (Machine)
Anode Panels


5520-TR-333367


Panel Component Soldering (Hand)



Anode Panel (clean/insp)

5520-TR-333253



Cathode (ALL) Panels

5520-TR-333368


Panel Tension Testing



Anode Panel


5520-TR-333369


Panel Electrical Testing



Anode Panel


5520-TR-333254


Chamber Assembly

Panel/Chamber Assy

5520-TR-333370


Chamber Test Training

5520-TR-333255




Chamber Pack/Shipping

5520-TR-333256

2. Anode Panel FR4 Gluing (Trav. 333361)

Activities Eliminated from the Production Process

The measurement of the alignment marks performed in MP9 has been eliminated from Trav. 333361. The activity is already performed in Lab 8 and a comparison of the two sets of measurement for the first 48 ME234/2 chambers has shown the numbers to agree very closely. The few discrepancies found could be resolved by the redundancy of the measurements.

Analysis of Trav. 333361

Step 1: 
No time required

Step 2: 
No time required

Step 3: 
Interstrip Resistance Measurement  

0.1 h/panel for 1 technician

Step 4: 
Glue Wire Fixation Bars, Gas Sleeves on Side #1 and Clamp



2 h/panel for 1 technician + 16 h. “dwell”

Step 5: 
Glue Wire Fixation Bars, Gas Sleeves on Side #2 and Clamp



2h/panel for 1 technician + 16 h. “dwell”

Total:

12.5 h/chamber

“Dwell” time is the time needed for glue to set in this case. It has been part of the production optimization process to insure that “dwell” times do not influence the manpower needed to complete a task.
Analysis of Trav. 333361 History
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The figure shows the MP9 experience with Anode Panels FR4 gluing for the first 48 ME234/2 chambers produced in MP9. Since a traveler records only the date in which an operation is executed, we could only compute the total amount of time elapsed between the start and the end of the activities in Trav. 333361. In this particular case, every chamber has 3 anode panels, and therefore there are 3 “observed elapsed times” for each chamber to complete the activities listed on Trav. 333361. These 3 “observed elapsed times” are represented by an average (black dot) and a standard deviation (red bar). 

The blue dotted lines represent the “expected elapsed time” if activities were performed in accordance to the time estimate presented in the previous subsection including any necessary dwell time (3 days in this case, to account for the glue setting time).  The green line shows the average “observed elapsed time” obtained after chamber #30 (4.2 days in this case).  The green dotted line shows the average value obtained from Chamber #1 to Chamber #29. The improvement from Chamber #1-#29 to Chamber #30-#48 can be attributed to the learning curve.  

A crucial thing to remember about this (and all the following) plot is that it does not take into account times when parts are just sitting, waiting for a technician to finish what he may be doing elsewhere, before the next operation is performed on them. Therefore this plot cannot be used to estimate or measure the amount of time needed to complete a production step. It can only be used to assess the validity and appropriateness of the activity duration provided in the previous subsection. This and all the following plots need to be looked at with this in mind.

This particular plot shows that the activities described in Trav. 333361 are performed in a time period that is very close to the expected scenario, although there is still some space for improvement. However we feel compelled to state one more time that this plot does not influence, in any way, the activity duration provided in the previous section.

3. Cathode Panel FR4 Gluing (Trav. 333362, 333363, 333364)

Activities Eliminated from the Production Process

The measurement of the alignment marks performed in MP9 has been eliminated from Trav. 333362 and 333363. No alignment marks are present on the Lower cathode panel (Trav. 333364). The activity is already performed in Lab 8 and a comparison of the two sets of measurement for the first 48 ME234/2 chambers has shown the numbers to agree very closely. The few discrepancies found could be resolved by the redundancy of the measurements. 

One step (clamping of the Cathode panels before gluing) was found missing in the Traveler and was included in a new version.

Analysis of Trav. 333361

Step 1: 
No time required

Step 2: 
No time required

Step 3: 
Interstrip Resistance Measurement  

0.1 h/panel for 1 technician

Clean and Tape the Gap Bars

2h/panel for 2 technicians (total 4 FTE h/panel)

Step 4: 
Clamp Side #1 and Glue



4h for 4 panels for 2 technicians (total 8 FTE h/chamber) + 16 h. “dwell”

Step 5: 
Clamp Side #2 and Glue



4h for 4 panels for 2 technicians (total 8 FTE h/chamber) + 16 h. “dwell”

Total:

28 h/chamber
Analysis of Trav. 333362, 333363, 333364 History
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The figure shows the MP9 experience with Cathode Panels FR4 gluing for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. 

The “expected elapsed time” is 4 days in this case. The average “observed elapsed time” obtained after chamber #30 is 5.1 days.  This plots shows that the activities described in Trav. 333362, 333363 and 333364 are performed in a lapse of time which is very close to the expected scenario, although there is some space for improvement. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

4. Anode Winding (Trav. 333365)

Activities Eliminated from the Production Process

No activity eliminated from Traveler.

Analysis of Trav. 333365

Step 1: 
No time required

Step 2: 
No time required

Step 3 to 6: 
Mount Panel Hardware, install 200 m wire 

2 h/panel for 2 technicians (total 12 FTE h/chamber)

Step 7: 
Machine Setup and Winding



1h/ panels for 1 technician (total 3 FTE h/chamber) +3 h. “dwell”

Total:

15 h/chamber
Analysis of Trav. 333365 History
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The figure shows the MP9 experience with Anode Panels winding for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. 

The “expected elapsed time” is 1 day in this case. The average “observed elapsed time” obtained after chamber #30 is 1.5 days.  This plots shows that the activities described in Trav. 333365 are performed in a lapse of time which is very close to the expected scenario, although there is some space for improvement. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

5. Anode Wire Gluing (Trav. 333366)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.

Analysis of Trav. 333366

Step 1: 
No time required

Step 2: 
No time required

Step 3: 
Mount hardware, prepare Mylar, glue side #1 & check wires

1h/panel for 1 technician (total 3 FTE h/chamber)

Step 4: 
Mount hardware, prepare Mylar, glue Side #2 & check wires

1h/panel for 1 technician (total 3 FTE h/chamber) + 8 h. “dwell”

Step 5: 
Prepare and Install Protection Mylar

1h/panel for 1 technician (total 3 FTE h/chamber) + 8 h. “dwell”

Total:

9 h/chamber
Analysis of Trav. 333366 History
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The figure shows the MP9 experience with Anode Wire Gluing for the first 47 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot.  The “expected elapsed time” is 2 days in this case. The average “observed elapsed time” obtained after chamber #30 is 2.6 days.  This plots shows that the activities described in Trav. 333366 are performed in a lapse of time which is very close to the expected scenario, although there is some space for improvement. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

6. Anode Automatic Wire Soldering (Trav. 333367)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.

Analysis of Trav. 333367

Step 1: 
No time required

Step 2: 
No time required

Step 3: 
Prepare Machine & Solder Side #1

1h/panel for 1 technician  (total 3 FTE h/chamber) + 1 h. “dwell”

Step 4: 
Prepare Machine & Solder Side #2



1h/ panels for 1 technician (total 3 FTE h/chamber)  + 1 h. “dwell”

Step 5: 
Wire Cutting/Comb disassembly



0.15h/ panels for 1 technician (total 0.5 FTE h/chamber) 

Total:

6.5 h/chamber
Analysis of Trav. 333367 History
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The figure shows the MP9 experience with Anode Automatic Wire Soldering for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. 

The “expected elapsed time” is 2 days in this case (for machine soldering and hardware removal). The average “observed elapsed time” obtained after chamber #30 is 2.1 days.  This plots shows that the activities described in Trav. 333367 are performed in a lapse of time that is essentially identical to the expected scenario. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

7. Anode Panel Component Soldering (Trav. 333253)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.

Analysis of Trav. 333253

Step 1: 
No time required

Step 2: 
No time required

Step 3: 
Clean Broken wires  

1h/panel for 1 technician (total 3 FTE h/chamber)

Step 4 to 6:
Solder components on Side #1 and Side #2, Clean, Apply Primer




6.5h/panel for 2 technicians (total 39 FTE h/chamber) 

Extra:

Wire Fixing



1h/panel for 1 technician (total 3 FTE h/chamber)

Total:

45 h/chamber
Analysis of Trav. 333253 History
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The figure shows the MP9 experience with Anode Panel components soldering for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. 

The “expected elapsed time” is 2 days in this case (for hand soldering, flux cleaning and wire fixing). The average “observed elapsed time” obtained after chamber #30 is 2.0 days.  This plots shows that the activities described in Trav. 333253 are performed in a lapse of time that is essentially identical to the expected scenario. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

The estimated number of wires fixed per chamber is based on the present production average (approximately 3 wires have to be fixed for every anode panel) and an average rework time of 20 minutes/wire.

8. Cathode Panel Component Soldering (Trav. 333368)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.

Analysis of Trav. 333368

Step 1: 
No time required

Step 2: 
No time required

Step 3 to 6: 
Solder components on Side #1 and Side #2, Clean, Apply Primer




3h/panel for 1 technician (total 12 FTE h/chamber) 

Total:

12 h/chamber
Analysis of Trav. 333368 History
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The figure shows the MP9 experience with Cathode Panels Component Soldering for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot.

The “expected elapsed time” is 1 day in this case. The average “observed elapsed time” obtained after chamber #30 is 1.1 days.  This plots shows that the activities described in Trav. 333368 are performed in a lapse of time that is essentially identical to the expected scenario. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

9. Anode Panel Tension Testing (Trav. 333369)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.

Analysis of Trav. 333369

Step 1: 
No time required

Step 2: 
No time required

Step 3 to 6: 
Mount Panel on Machine and test Side #1 & #2

2h/panel for 1 technician (total 6 FTE h/chamber) + 3 h. “dwell”

Total:

6 h/chamber
Analysis of Trav. 333369 History
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The figure shows the MP9 experience with Anode Panel Tension Testing for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. The “expected elapsed time” is 1 day in this case. The average “observed elapsed time” obtained after chamber #30 is 1.3 days.  This plots shows that the activities described in Trav. 333369 are performed in a lapse of time that is very close to the expected scenario, although there is some space for improvement. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

10. Anode Panel Electrical Test (Trav. 333254)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.

Analysis of Trav. 333254

Step 1: 
No time required

Step 2: 
No time required

Step 3 to 4: 
Panel Preparation, Cathode Continuity check

0.25h/panel for 1 technician (total 1 FTE h/chamber)

Step 5: 
Wire Capacitance Measurement

1 h/panel for 1 technician (total 3 FTE h/chamber) 

Step 6: 
Wire Capacitance Measurement




1 h/panel for 1 technician (total 3 FTE h/chamber)

Step 7: 
HV Measurement 



1h /panels for 1 technician (total 3 FTE h/chamber)

Total:

10 h/chamber
Analysis of Trav. 333254 History
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The figure shows the MP9 experience with Anode Electrical test for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. 

The “expected elapsed time” is 1 day in this case. The average “observed elapsed time” obtained after chamber #30 is 1.7 days.  This plots shows that the activities described in Trav. 333254 are performed in a lapse of time that is close to the expected scenario, although typical HV problems do effect the duration of the task. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

11. Chamber Assembly (Trav. 333370)

Activities Eliminated from the Production Process

One step (quick HV testing of the Chamber in air) immediately after the panels are stacked was found missing in the Traveler and was included in a new version.

Analysis of Trav. 333370

Step 1: 
No time required

Step 2: 
No time required

Step 3 to 4: 
Panel Acquisition, Ionized air Cleaning & Stacking

3h/chamber for 2 technicians (total 6 FTE h/chamber)

Step 5: 
Frame Installation/Part #1 



1h/chamber for 2 technicians (total 2 FTE h/chamber) 

Quick HV/Electrical Test



0.5h/chamber for 2 technicians (total 1 FTE h/chamber)

Frame Installation/Part #2



2h/chamber for 2 technicians (total 4 FTE h/chamber)

Step 6 to 7: 
Interstrip Resistance, 51 , Wire Capacitance



4h/chamber for 1 technician (total 4 FTE h/chamber)

Step 8: 
HV Test in air 



1h/chamber for 1 technician (total 1 FTE h/chamber)
Step 9: 
Chamber Seal/Side #1



2h/chamber for 1 technician (total 2 FTE h/chamber) + 4 h. “dwell”



Chamber Seal/Side #2

2h/chamber for 1 technician (total 2 FTE h/chamber) + 4 h. “dwell”
Step 10 to 11: 
Leak Rate Test



0.5h/chamber for 1 technician (total 0.5 FTE h/chamber) + 24 h. “dwell”
Step 12: 
HV Glastic and Cables Test/Installation 



1.5h/chamber for 1 technician (total 1.5 FTE h/chamber)

Step 13: 
Ground Foil Installation 



2h/chamber for 1 technician (total 2 FTE h/chamber)

Step 14: 
Final Frame Assembly  



2h/chamber for 1 technician (total 2 FTE h/chamber)

Subtotal:
28h/chamber
Repair:
Historically, 11 chambers out of 55 (20%) had to be opened and re-assembled from scratch for various problems. Therefore we include 20% repair time to the previous estimate.

Total:
33h/chamber
Analysis of Trav. 333370 History
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The figure shows the MP9 experience with Chamber Assembly for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. 

The “expected elapsed time” is 6 days in this case. The average “observed elapsed time” obtained after chamber #30 is 10.6 days. This is the first case in which the observed average duration of the task for chamber #1-#29 is lower than the observed duration for chambers #30-#48. This is due to the increase in elapsed time introduced by the new Leak Rate Measurement procedure. 

Part of the difference between the expected (6 days) and observed (10 days) “elapsed time” for the activities listed in Trav. 333370 can be attributed to various factors: need to train foreign visitors on Chamber assembly, rework of chambers at the level of 20%, lack of manpower which manifest itself mostly in the last stages of the production line, etc. Nevertheless, there is room for some improvement to achieve the “expected elapsed time” for these activities. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

12. Chamber HV Training (Trav. 333255)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.

Analysis of Trav. 333255

Step 1: 
No time required

Step 2: 
No time required

Step 3 to 4: 
Chamber Preparation/Flush with Gas Mixture

0.5h/chamber for 1 technician + 2 days “dwell”

Step 5 to 9: 
1st HV Test/1st Inverse Polarity/2nd HV Test/2nd Inverse Polarity/ Final HV Training 

 

5.5h/chamber for 1 technician (total 8 FTE h/chamber) + 1 day “dwell” 

Total:

6 h/chamber

Analysis of Trav. 333255 History
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The figure shows the MP9 experience with Chamber HV Training for the first 48 ME234/2 chambers produced in MP9. The same points listed in Section 2 apply to this plot. 

The “expected elapsed time” is 4 days in this case. The average “observed elapsed time” obtained after chamber #30 is 7.4 days.  This plots shows that the activities described in Trav. 333254 are performed in a lapse of time comparable to the expected scenario, although typical HV problems do effect the duration of the task. This plot does not influence, in any way, the labor estimate provided in the previous subsection.

 13. Chamber Packing & Shipping  (Trav. 333256)

Activities Eliminated from the Production Process

No activities eliminated or added to this traveler.
Analysis of Trav. 333361

Step 1: 
No time required

Step 2: 
No time required

Step 3 to 4:
Unfolding the Containers Stack/Prepare Chambers/ Package Chamber/Recreate Stack

  

15h to prepare 5 chambers for 2 technicians (3 FTE h/Chamber)

Shipping: 
Escort Truck on Site, load or unload Truck

0.5h/chamber for 1 technician 

Total:

3.5 h/chamber
Analysis of Trav. 333256 History


Due to the low number of shipments, no historical analysis has been performed on the activities described in this traveler. 

14. ME234/2 Chamber Related Activities not included in Travelers

Description

The panel cleaning procedures, performed on a cleaning machine, are not included in any traveler. This procedure includes cleaning the panels and performing minimal maintenance on the cleaning machine (distilled water replacement, filters cleaning, brushes re-adjustment every ~150 cleaned panels, etc.) to keep the machine functional. A shift of two technicians is required for the cleaning operations on 2 chambers.  Cleaning panels by hand, as was the case for several chambers worth of panel, was also not included in the past.  This is further explained in Section 16 in relationship with FY01 production. 

Analysis of ME234/2 Panel Cleaning

Panel Cleaning 

Total:

3.5 h/chamber

15. non-ME234/2 Chamber Related Activities

Description

MP9 personnel will clean panels for approximately 40 ME3/1, 40 ME4/1 and 75 ME1/3 chambers. Due to the massive amount of panel cleaning, maintenance on the cleaning machine will have to be performed daily, allowing the technicians enough time to clean 4 chambers/day. This input is based on the ME1/2 experience (72 ME1/2 chambers cleaned during Oct.’01).

Analysis of non-ME234/2 Panel Cleaning

ME3/1 Cleaning: 
130h of FTE work 

ME4/1 Cleaning: 
130h of FTE work 

ME1/3 Cleaning: 
260h of FTE work 
Total:
31h of FTE work/month in the remaining 17 months until April 1st, ‘03
16. Experience History

FY01 Experience

From the beginning of FY01 (October ‘01) to the end of FY01 (September ‘01) MP9 charged back approximately 12,600 h (CFTE hours). We estimate a US technician to be 50% efficient on the first 2 months of training, while a supervising technician is 75% efficient while training a new person. One of the technicians stayed with the MP9 crew for 5 months before being removed from the production workforce, never achieving more than 50% efficiency. In addition 8 visitors were trained. We estimate that up to now we received approximately 2 months of actual contributory production work (non-tooling development, non-prototype related) from these foreign visitors.

We believe that 12,600 h of CFTE hours correspond to approximately 11,000 h of actual (non-training related) CFTE hours of chamber production work. With an 80% utilization efficiency, this amounts to 8,800 h of WFTE hours in FY’01. 

MP9 produced 39 chambers in FY01.  For most of this period of time, the cleaning machine was down. Cleaning panels by hand takes 18 h/Chamber. Therefore the construction of a Chamber from scratch in FY01 took 204.5 h/Chamber. Including a small 5% learning curve effect, this amounts to 215 h/chamber in FY01. 

In April ’01 the technical specifications for the maximum pressure at which we had to measure the chamber Leak Rate were changed from 0.5” water to 3.0” water. All old chambers (from 001 to 020) were re-measured (0.5 h x 20 = 10 h of additional work). As a result, one chamber had to be re-assembled (40 h of work) and 4 chambers had the RTV stripped off and replaced (21 h x 4 = 84 h of work). In addition, we started receiving HV Cable Assemblies from U. Florida and had to install them on the chamber produced in FY00 (10 chambers) for a total of 15 h of work.

Other activities in FY01 included the preparation of Chinese Tooling Shipment (~100 h work) plus the assembly of various boxes to ship chambers around the world and the modifications of some tooling in MP9 to allow the assembly of various foreign prototypes. Based on these activities, MP9 performed work corresponding to ~8,600 h of effective work.  

The agreement between what we deduce for the “WFTE hours” (~8,800) and the time estimated for the amount of work performed (~8,600 h) is good enough to support the validity of the conclusions listed in the previous Sections.

WFTE vs. CFTE

In this paragraph we demonstrate the 80% efficiency factor between the WFTE and the CFTE. This factor was already pointed out and demonstrated by N. Chester in Summer ’98. 

A standard year contains 52 weeks, 5 working days/week with 8 working hours/day. The total number of working days is 52x5=260 days/year. These days correspond to 260x8=2080 hours/year charged back by a standard FTE employee. These hours are the CFTE hours.  

A FTE employee has on average 10 paid holidays/year and 10 paid vacation days/years. A standard employee takes also 5 sick days/year. The total number of days spent at work is therefore 260-25=235 days/year. A technician working 8 hours/day is entitled to a 30 min. lunch break and two 15 min. breaks, thus providing 7 hours of actual work, or WFTE hours, for a total of 235x7=1645 WFTE hours. 

Therefore the WFTE/CFTE efficiency is 1645/2080=79%, rounded to 80% in the previous discussions.
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		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

1.75

0.75

1.25

2.8164965809

1.1835034191

2

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

2.0773502692

0.9226497308

1.5

2.25

1.25

1.75

1

1

1

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

4.2320508076

0.7679491924

2.5

1.75

0.75

1.25

1.75

0.75

1.25

7.75

-1.25

3.25

2.8164965809

1.1835034191

2

1

1

1

3.4142135624

0.5857864376

2

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

2.0773502692

0.9226497308

1.5

1.75

0.75

1.25

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2.0773502692

0.9226497308

1.5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191
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3

3
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4
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6.75
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4.5
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2.25
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6.75
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5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25
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3.5
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7.25
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15.139866919

-0.639866919

7.25
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3.25
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4.5857864376

6
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6.8257418584

3.1742581416

5
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3.75

5.25

8.8799556397
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6.25

6.4148542155

2.5851457845

4.5
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5.5
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6.5
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6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333
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3
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6

6.821367205

4.5119661283

5.6666666667
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5.0893163975

5.6666666667

5.860858565
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4.3333333333

6.7483326661

2.5850006672
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9.4526055639

1.8807277695
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3.9106836025

2.7559830641

3.3333333333
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7.860858565

4.8058081017
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4
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4

4.2440169359
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4.6666666667
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4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641
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6.4880338717

4.178632795

5.3333333333
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933
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1.9106836025
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2

2.9106836025

1.7559830641

2.3333333333

2.821367205
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1.6666666667
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1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667
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1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333
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2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

1.75

0.75

1.25

2.8164965809

1.1835034191

2

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

2.0773502692

0.9226497308

1.5

2.25

1.25

1.75

1

1

1

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

4.2320508076

0.7679491924

2.5

1.75

0.75

1.25

1.75

0.75

1.25

7.75

-1.25

3.25

2.8164965809

1.1835034191

2

1

1

1

3.4142135624

0.5857864376

2

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

2.0773502692

0.9226497308

1.5

1.75

0.75

1.25

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2.0773502692

0.9226497308

1.5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011
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		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049
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Mean-STDEV
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Chamber

Time (days)
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17.5677643628

6.4322356372

12

19

11

15

5.821367205

3.5119661283

4.6666666667

5.4880338717

3.178632795

4.3333333333

6.1941918983

3.139141435

4.6666666667

13.3747852177

5.291881449

9.3333333333

15.4966653323

7.1700013344

11.3333333333

11.8499448118

6.8167218549

9.3333333333

9.7483326661

5.5850006672

7.6666666667

5

5

5

9.547883587

3.1187830797

6.3333333333

11.8812169203

5.452116413

8.6666666667

6.821367205

4.5119661283

5.6666666667

10.1832781451

5.1500551882

7.6666666667

6.821367205

4.5119661283

5.6666666667

8.6457513111

3.3542486889

6

14

10

12

12

4

8

4

4

4

14.6055512755

7.3944487245

11

5.9106836025

4.7559830641

5.3333333333

8.4880338717

6.178632795

7.3333333333

5.9106836025

4.7559830641

5.3333333333

9.1941918983

6.139141435

7.6666666667

7.4149993328

3.2516673339

5.3333333333

10

6

8

8.8452179176

1.821448749

5.3333333333

9

7

8

4.821367205

2.5119661283

3.6666666667

5.7320508076

2.2679491924

4

5.9106836025

4.7559830641

5.3333333333

13.3588989435

4.6411010565

9

11.8812169203

5.452116413

8.6666666667

11.4526055639

3.8807277695

7.6666666667

10.6457513111

5.3542486889

8

6.9106836025

5.7559830641

6.3333333333

8.1941918983

5.139141435

6.6666666667

10.178551251

3.1547820824

6.6666666667

8

6

7

10.1832781451

5.1500551882

7.6666666667

10.178551251

3.1547820824

6.6666666667

9.860858565

6.8058081017

8.3333333333

6.9106836025

5.7559830641

6.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

31.5300408177

-0.863374151

15.3333333333

5.9106836025

4.7559830641

5.3333333333

8.1941918983

5.139141435

6.6666666667



		ME234/2-001

		ME234/2-002

		ME234/2-003

		ME234/2-004

		ME234/2-005

		ME234/2-007

		ME234/2-008

		ME234/2-009

		ME234/2-010

		ME234/2-011

		ME234/2-012

		ME234/2-013

		ME234/2-014

		ME234/2-015

		ME234/2-016

		ME234/2-017

		ME234/2-018

		ME234/2-019

		ME234/2-020

		ME234/2-021

		ME234/2-022

		ME234/2-023

		ME234/2-024

		ME234/2-025

		ME234/2-026

		ME234/2-027

		ME234/2-028

		ME234/2-029

		ME234/2-030

		ME234/2-031

		ME234/2-032

		ME234/2-033

		ME234/2-034

		ME234/2-035

		ME234/2-036

		ME234/2-037

		ME234/2-038

		ME234/2-039

		ME234/2-040

		ME234/2-041

		ME234/2-042

		ME234/2-043

		ME234/2-044

		ME234/2-045

		ME234/2-046

		ME234/2-047

		ME234/2-048

		ME234/2-049



Assembly

Chamber

Time (days)

Chamber Assembly

13

6

7

3

15

5

1

14.3

5

6

6

15

9

20

4

9

8

5

14.3

5

7

3

4

4

5

5

14.3

8

2

4

6

18

12.5

10

16

17

11

7

11

17

6

7

14.3

11

14.3

6

7

8



		ME234/2-001

		ME234/2-002

		ME234/2-003

		ME234/2-004

		ME234/2-005

		ME234/2-007

		ME234/2-008

		ME234/2-009

		ME234/2-010

		ME234/2-011

		ME234/2-012

		ME234/2-013

		ME234/2-014

		ME234/2-015

		ME234/2-016

		ME234/2-017

		ME234/2-018

		ME234/2-019

		ME234/2-020

		ME234/2-021

		ME234/2-022

		ME234/2-023

		ME234/2-024

		ME234/2-025

		ME234/2-026

		ME234/2-027

		ME234/2-028

		ME234/2-029

		ME234/2-030

		ME234/2-031

		ME234/2-032

		ME234/2-033

		ME234/2-034

		ME234/2-035

		ME234/2-036

		ME234/2-037

		ME234/2-038

		ME234/2-039

		ME234/2-040

		ME234/2-041

		ME234/2-042

		ME234/2-043

		ME234/2-044

		ME234/2-045

		ME234/2-046

		ME234/2-047

		ME234/2-048

		ME234/2-049



HV Testing

Chamber

Time (days)

Chamber HV Training

5

7

4

8

6

10

5

12.7

9

6

7

5

5

18

3

7

6

15

12.7

5

5

9

5

7

6

4

12.7

6

3

7

9

6

7

14

8

6

6

7

7

5

7

4

12.7

6

12.7

7

5

6




_1065864218.xls
Chart11

		ME234/2-001

		ME234/2-002

		ME234/2-003

		ME234/2-004

		ME234/2-005

		ME234/2-007

		ME234/2-008

		ME234/2-009

		ME234/2-010

		ME234/2-011

		ME234/2-012

		ME234/2-013

		ME234/2-014

		ME234/2-015

		ME234/2-016

		ME234/2-017

		ME234/2-018

		ME234/2-019

		ME234/2-020

		ME234/2-021

		ME234/2-022

		ME234/2-023

		ME234/2-024

		ME234/2-025

		ME234/2-026

		ME234/2-027

		ME234/2-028

		ME234/2-029

		ME234/2-030

		ME234/2-031

		ME234/2-032

		ME234/2-033

		ME234/2-034

		ME234/2-035

		ME234/2-036

		ME234/2-037

		ME234/2-038

		ME234/2-039

		ME234/2-040

		ME234/2-041

		ME234/2-042

		ME234/2-043

		ME234/2-044

		ME234/2-045

		ME234/2-046

		ME234/2-047

		ME234/2-048

		ME234/2-049



Assembly

Chamber

Time (days)

Chamber Assembly

13

6

7

3

15

5

1

14.3

5

6

6

15

9

20

4

9

8

5

14.3

5

7

3

4

4

5

5

14.3

8

2

4

6

18

12.5

10

16

17

11

7

11

17

6

7

14.3

11

14.3

6

7

8



Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421
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Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV
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Chamber

Time (days)
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

1.75

0.75

1.25

2.8164965809

1.1835034191

2

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

2.0773502692

0.9226497308

1.5

2.25

1.25

1.75

1

1

1

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

4.2320508076

0.7679491924

2.5

1.75

0.75

1.25

1.75

0.75

1.25

7.75

-1.25

3.25

2.8164965809

1.1835034191

2

1

1

1

3.4142135624

0.5857864376

2

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

2.0773502692

0.9226497308

1.5

1.75

0.75

1.25

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2.0773502692

0.9226497308

1.5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641
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1.0893163975

1.6666666667

1

1

1

1.9106836025
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1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

1.75

0.75

1.25

2.8164965809

1.1835034191

2

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

2.0773502692

0.9226497308

1.5

2.25

1.25

1.75

1

1

1

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

4.2320508076

0.7679491924

2.5

1.75

0.75

1.25

1.75

0.75

1.25

7.75

-1.25

3.25

2.8164965809

1.1835034191

2

1

1

1

3.4142135624

0.5857864376

2

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

2.0773502692

0.9226497308

1.5

1.75

0.75

1.25

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2.0773502692

0.9226497308

1.5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421
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Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661
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		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

1.75

0.75

1.25

2.8164965809

1.1835034191

2

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

2.0773502692

0.9226497308

1.5

2.25

1.25

1.75

1

1

1

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

4.2320508076

0.7679491924

2.5

1.75

0.75

1.25

1.75

0.75

1.25

7.75

-1.25

3.25

2.8164965809

1.1835034191

2

1

1

1

3.4142135624

0.5857864376

2

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

2.0773502692

0.9226497308

1.5

1.75

0.75

1.25

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2.0773502692

0.9226497308

1.5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016
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		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032
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		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044
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		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

1.75

0.75

1.25

2.8164965809

1.1835034191

2

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

2.0773502692

0.9226497308

1.5

2.25

1.25

1.75

1

1

1

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

4.2320508076

0.7679491924

2.5
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045
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Sheet1

		Chamber		Total Hours				Confirmed Tech

		ME234/2-001		309.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-133						A-137						A-138																UC-044						IC-084						IC-085						LC-043												Ch. -001										Anode								Anode								Anode

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		4/7/00		4/10/00		1.20		3/23/00		3/27/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		4.80		2/15/00		2/18/00		3.60		2/15/00		2/17/00		4.80		2/15/00		2/18/00		1.20		2/17/00		2/17/00		Cham. Assembly		0.4		Trav. 333370		41.60		4/26/00		5/12/00						5		5		4				5		6		4				6		17		13

						Winding		0.4		Trav. 333365		6.40		4/10/00		4/11/00		16.00		3/27/00		4/2/00		3.20						3/31/00		3/31/00		Comp. Sold.		0.5		Trav. Various		8.00		2/18/00		2/21/00		4.00		2/22/00		2/22/00		4.00		2/21/00		2/21/00		20.00		2/17/00		2/23/00		HV Training		0.2		Trav. 333255		8.00		5/12/00		5/18/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/10/00		4/13/00		9.60		3/27/00		3/29/00		9.60						3/31/00		4/4/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/00		4/14/00		4.80		3/29/00		3/31/00		4.80						4/1/00		4/5/00

						Comp. Sold.		1		Trav. 333253		32.00		4/14/00		4/19/00		16.00		4/3/00		4/4/00		32.00						4/5/00		4/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		4/19/00		4/20/00		4.80		4/5/00		4/6/00		4.80						4/10/00		4/11/00

						Electrical Testing		0.4		Trav. 333254		3.20		4/21/00		4/21/00		22.40		4/17/00		4/25/00		16.00						4/15/00		4/21/00

						Total Hours Anode				209.60		63.20						74.80						71.60										Total Hours Cathode				50.40		12.80						7.60						8.80						21.20						Total Hours Ass.				49.60

		ME234/2-002		345.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-121						A-122						A-135																UC-043						IC-082						IC-083						LC-040												Ch. -002

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.40		4/7/00		4/9/00		2.80		4/7/00		4/17/00		1.20						3/23/00		3/27/00		FR4 Gluing		0.15		Trav. Various		2.40		3/30/00		3/31/00		4.80		3/30/00		4/4/00		9.60		3/30/00		4/5/00		2.40		3/30/00		3/31/00		Cham. Assembly		0.4		Trav. 333370		19.20		5/25/00		6/1/00						6		5		25				6		5		26				15		19		11

						Winding		0.4		Trav. 333365		9.60		4/21/00		4/25/00		6.40		4/17/00		4/18/00		67.20						4/5/00		5/3/00		Comp. Sold.		0.5		Trav. Various		8.00		4/3/00		4/4/00		4.00		4/5/00		4/5/00		8.00		4/6/00		4/7/00		4.00		4/11/00		4/11/00		HV Training		0.2		Trav. 333255		11.20		6/1/00		6/9/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/25/00		4/27/00		9.60		4/18/00		4/20/00		73.60						4/6/00		5/8/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/27/00		4/28/00		3.20		4/20/00		4/21/00		3.20						5/8/00		5/9/00

						Comp. Sold.		1		Trav. 333253		24.00		4/28/00		5/2/00		16.00		4/21/00		4/24/00		8.00						5/10/00		5/10/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/3/00		5/4/00		4.80		4/25/00		4/26/00		4.80						5/11/00		5/12/00

						Electrical Testing		0.4		Trav. 333254		6.40		5/17/00		5/18/00		3.20		5/17/00		5/17/00		9.60						5/22/00		5/24/00

						Total Hours Anode				271.60		58.00						46.00						167.60										Total Hours Cathode				43.20		10.40						8.80						17.60						6.40						Total Hours Ass.				30.40

		ME234/2-003		266.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-120						A-132						A-129																UC-042						IC-086						IC-087						LC-041												Ch. -003

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		8.40		4/17/00		5/15/00		1.20		6/5/00		6/7/00		1.20						6/5/00		6/7/00		FR4 Gluing		0.15		Trav. Various		13.20		4/19/00		5/3/00		12.00		4/20/00		5/3/00		12.00		4/20/00		5/3/00		10.80		4/20/00		5/2/00		Cham. Assembly		0.4		Trav. 333370		22.40		6/23/00		7/3/00						17		5		4				17		6		4				4		4		6

						Winding		0.4		Trav. 333365		41.60		5/15/00		5/31/00		3.20		6/7/00		6/7/00		19.20						6/13/00		6/20/00		Comp. Sold.		0.5		Trav. Various		4.00		5/4/00		5/4/00		4.00		5/4/00		5/4/00		4.00		5/3/00		5/3/00		4.00		5/2/00		5/2/00		HV Training		0.2		Trav. 333255		6.40		7/3/00		7/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/00		6/1/00		9.60		6/7/00		6/9/00		9.60						6/13/00		6/15/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/6/00		6/6/00		4.80		6/9/00		6/13/00		4.80						6/14/00		6/16/00

						Comp. Sold.		1		Trav. 333253		8.00		6/6/00		6/6/00		8.00		6/14/00		6/14/00		16.00						6/16/00		6/19/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/6/00		6/7/00		4.80		6/14/00		6/15/00		4.80						6/19/00		6/20/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/9/00		6/9/00		9.60		6/15/00		6/19/00		3.20						6/23/00		6/23/00

						Total Hours Anode				174.00		74.00						41.20						58.80										Total Hours Cathode				64.00		17.20						16.00						16.00						14.80						Total Hours Ass.				28.80

		ME234/2-004		193.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-021						A-026						A-027																UC-009						IC-013						IC-014						LC-009												Ch. -004

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.00		6/7/00		6/20/00		5.20		6/7/00		6/23/00		3.20						6/7/00		6/16/00		FR4 Gluing		0.15		Trav. Various		6.00		6/1/00		6/7/00		3.60		6/1/00		6/5/00		3.60		6/1/00		6/5/00		3.60		6/22/00		6/26/00		Cham. Assembly		0.4		Trav. 333370		9.60		7/12/00		7/14/00						4		3		3				5		4		3				5		3		5

						Winding		0.4		Trav. 333365		6.40		6/20/00		6/21/00		3.20		6/23/00		6/25/00		3.20						6/16/00		6/16/00		Comp. Sold.		0.5		Trav. Various		4.00		6/7/00		6/7/00		8.00		6/7/00		6/8/00		4.00		6/8/00		6/8/00		4.00		6/28/00		6/28/00		HV Training		0.2		Trav. 333255		12.80		7/15/00		7/26/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		6/21/00		6/23/00		3.20		6/25/00		6/26/00		9.60						6/16/00		6/20/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/23/00		6/23/00		3.20		6/26/00		6/27/00		1.60						6/20/00		6/20/00

						Comp. Sold.		1		Trav. 333253		16.00		6/26/00		6/27/00		16.00		6/28/00		6/29/00		24.00						6/20/00		6/22/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/27/00		6/28/00		4.80		6/29/00		6/30/00		4.80						6/22/00		6/23/00

						Electrical Testing		0.4		Trav. 333254		3.20		6/30/00		6/30/00		3.20		6/30/00		6/30/00		3.20						6/26/00		6/26/00

						Total Hours Anode				134.00		45.60						38.80						49.60										Total Hours Cathode				36.80		10.00						11.60						7.60						7.60						Total Hours Ass.				22.40

		ME234/2-005		209.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-025						A-029						A-028																UC-011						IC-018						IC-017						LC-046												Ch. -005

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		0.80		6/27/00		6/28/00		2.80		6/27/00		7/5/00		1.20						6/27/00		6/29/00		FR4 Gluing		0.15		Trav. Various		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/22/00		6/26/00		3.60		6/1/00		6/5/00		Cham. Assembly		0.4		Trav. 333370		48.00		7/19/00		8/8/00						4		3		3				4		4		5				3		6		5

						Winding		0.4		Trav. 333365		3.20		7/10/00		7/10/00		3.20		7/5/00		7/5/00		3.20						6/29/00		6/29/00		Comp. Sold.		0.5		Trav. Various		4.00		6/27/00		6/27/00		4.00		6/28/00		6/28/00		8.00		6/27/00		6/28/00		4.00		6/8/00		6/8/00		HV Training		0.2		Trav. 333255		9.60		8/9/00		8/16/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/10/00		7/12/00		6.40		7/5/00		7/6/00		9.60						6/29/00		7/3/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/12/00		7/13/00		3.20		7/6/00		7/7/00		1.60						7/3/00		7/3/00

						Comp. Sold.		1		Trav. 333253		24.00		7/13/00		7/17/00		16.00		7/10/00		7/11/00		8.00						7/5/00		7/5/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/17/00		7/17/00		4.80		7/12/00		7/13/00		4.80						7/6/00		7/7/00

						Electrical Testing		0.4		Trav. 333254		3.20		7/17/00		7/17/00		3.20		7/17/00		7/17/00		3.20						7/11/00		7/11/00

						Total Hours Anode				117.60		46.40						39.60						31.60										Total Hours Cathode				34.40		7.60						7.60						11.60						7.60						Total Hours Ass.				57.60

		ME234/2-007		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-141						A-151						A-271																UC-048						IC-096						IC-097						LC-046												Ch. -007

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		7/14/00		7/19/00		2.40		7/18/00		7/25/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		8.40		7/31/00		8/8/00		3.60		7/31/00		8/2/00		Cham. Assembly		0.4		Trav. 333370		16.00		8/16/00		8/22/00						3		3		4				9		5		5				10		13		5

						Winding		0.4		Trav. 333365		3.20		7/20/00		7/20/00		3.20		7/25/00		7/25/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/8/00		8/9/00		4.00		8/8/00		8/8/00		4.00		8/8/00		8/8/00		4.00		8/7/00		8/7/00		HV Training		0.2		Trav. 333255		16.00		8/23/00		9/5/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/20/00		7/21/00		9.60		7/25/00		7/27/00		9.60						8/4/00		8/8/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		7/24/00		7/24/00		1.60		7/27/00		7/27/00		1.60						8/8/00		8/8/00

						Comp. Sold.		1		Trav. 333253		24.00		8/1/00		8/3/00		16.00		7/31/00		8/1/00		16.00						8/9/00		8/10/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/4/00		8/5/00		2.40		8/4/00		8/5/00		4.80						8/10/00		8/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/11/00		8/14/00		6.40		8/15/00		8/16/00		3.20						8/15/00		8/15/00

						Total Hours Anode				130.80		45.60						41.60						43.60										Total Hours Cathode				48.80		16.40						12.40						12.40						7.60						Total Hours Ass.				32.00

		ME234/2-008		282.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-276						A-150						A-275																UC-091						IC-179						IC-180						LC-087												Ch. -008

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/28/00		8/1/00		1.60		7/18/00		7/21/00		2.00						7/28/00		8/3/00		FR4 Gluing		0.15		Trav. Various		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		7.20		8/10/00		8/17/00		3.60		8/10/00		8/14/00		Cham. Assembly		0.4		Trav. 333370		3.20		8/25/00		8/25/00						6		7		7				7		7		6				8		16		10

						Winding		0.4		Trav. 333365		6.40		8/8/00		8/9/00		3.20		7/27/00		7/27/00		6.40						8/3/00		8/4/00		Comp. Sold.		0.5		Trav. Various		8.00		8/17/00		8/18/00		4.00		8/17/00		8/17/00		8.00		8/16/00		8/17/00		12.00		8/14/00		8/16/00		HV Training		0.2		Trav. 333255		8.00		8/31/00		9/6/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/9/00		8/14/00		6.40		7/27/00		7/30/00		9.60						8/7/00		8/9/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/23/01		8/29/00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/14/00		8/15/00		9.60		7/28/00		8/4/00		4.80						8/9/00		8/11/00

						Comp. Sold.		1		Trav. 333253		32.00		8/16/00		8/21/00		16.00		8/4/00		8/7/00		32.00						8/10/00		8/15/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/22/00		8/23/00		4.80		8/7/00		8/8/00		12.00						8/15/00		8/21/00

						Electrical Testing		0.4		Trav. 333254		6.40		8/24/00		8/25/00		32.00		8/14/00		8/25/00		6.40						8/22/00		8/23/00

						Total Hours Anode				213.60		66.80						73.60						73.20										Total Hours Cathode				57.20		15.20						11.20						15.20						15.60						Total Hours Ass.				11.20

		ME234/2-009		378.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-270						A-273						A-274																UC-092						IC-174						IC-167						LC-086												Ch. -009

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		3.60		8/3/00		8/15/00		5.20		8/3/00		8/21/00		3.60						8/3/00		8/15/00		FR4 Gluing		0.15		Trav. Various		3.60		8/21/00		8/23/00		8.40		8/21/00		8/29/00		8.40		8/21/00		8/29/00		1.20		8/23/00		8/23/00		Cham. Assembly		0.4		Trav. 333370		96.00		9/5/00		10/16/00						7		4		7				6		6		8				12		7		9

						Winding		0.4		Trav. 333365		6.40		8/15/00		8/16/00		6.40		8/21/00		8/22/00		12.80						8/15/00		8/18/00		Comp. Sold.		0.5		Trav. Various		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		4.00		8/29/00		8/29/00		HV Training		0.2		Trav. 333255		48.00		9/14/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		12.80		8/15/00		8/18/00		9.60		8/22/00		8/24/00		12.80						8/21/00		8/24/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		8/17/00		8/23/00		1.60		8/24/00		8/24/00		3.20						8/22/00		8/23/00

						Comp. Sold.		1		Trav. 333253		16.00		8/22/00		8/23/00		24.00		8/28/00		8/30/00		16.00						8/24/00		8/25/00

						Wire Tens. Testing		0.3		Trav. 333369		21.60		8/24/00		9/5/00		7.20		8/30/00		9/1/00		7.20						8/25/00		8/29/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/5/00		9/6/00		9.60		9/1/00		9/5/00		3.20						9/5/00		9/5/00

						Total Hours Anode				197.20		74.80						63.60						58.80										Total Hours Cathode				37.60		7.60						12.40						12.40						5.20						Total Hours Ass.				144.00

		ME234/2-010		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-277						A-279						A-280																UC-096						IC-183						IC-182						LC-089												Ch. -010

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		8/23/00		8/30/00		2.40		8/22/00		8/29/00		2.40						8/22/00		8/29/00		FR4 Gluing		0.15		Trav. Various		3.60		8/26/00		8/30/00		12.00		8/28/00		9/8/00		12.00		8/28/00		9/8/00		4.80		8/28/00		8/31/00		Cham. Assembly		0.4		Trav. 333370		16.00		9/14/00		9/20/00						5		2		3				7		2		6				7		10		6

						Winding		0.4		Trav. 333365		6.40		8/30/00		8/31/00		3.20		8/29/00		8/29/00		3.20						8/29/00		8/29/00		Comp. Sold.		0.5		Trav. Various		8.00		9/6/00		9/7/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		4.00		9/8/00		9/8/00		HV Training		0.2		Trav. 333255		14.40		9/26/00		10/6/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/31/00		9/1/00		6.40		8/28/00		8/29/00		6.40						8/29/00		8/30/00																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		9/1/00		9/5/00		3.20		8/29/00		8/30/00		3.20						8/30/00		8/31/00

						Comp. Sold.		1		Trav. 333253		16.00		9/7/00		9/8/00		16.00		8/30/00		8/31/00		16.00						9/5/00		9/6/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/14/00		9/14/00		4.80		9/5/00		9/6/00		7.20						9/7/00		9/11/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/14/00		9/15/00		3.20		9/12/00		9/12/00		6.40						9/11/00		9/12/00

						Total Hours Anode				128.80		44.80						39.20						44.80										Total Hours Cathode				52.40		11.60						16.00						16.00						8.80						Total Hours Ass.				30.40

		ME234/2-011		211.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-226						A-278						A-287																UC-093						IC-188						IC-185						LC-092												Ch. -011

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		4.80		8/22/00		9/6/00		4.00		8/29/00		9/11/00		2.80						8/29/00		9/6/00		FR4 Gluing		0.15		Trav. Various		3.60		9/5/00		9/7/00		6.00		9/5/00		9/11/00		4.80		9/5/00		9/8/00		7.20		9/5/00		9/12/00		Cham. Assembly		0.4		Trav. 333370		19.20		9/22/00		10/1/00						5		3		4				5		4		4				5		5		5

						Winding		0.4		Trav. 333365		6.40		9/6/00		9/7/00		3.20		9/11/00		9/11/00		3.20						9/6/00		9/6/00		Comp. Sold.		0.5		Trav. Various		4.00		9/8/00		9/8/00		4.00		9/11/00		9/11/00		8.00		9/8/00		9/11/00		4.00		9/12/00		9/12/00		HV Training		0.2		Trav. 333255		9.60		10/3/00		10/10/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/8/00		9/11/00		6.40		9/11/00		9/12/00		6.40						9/6/00		9/7/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/11/00		9/12/00		1.60		9/13/00		9/13/00		3.20						9/8/00		9/11/00

						Comp. Sold.		1		Trav. 333253		24.00		9/12/00		9/14/00		16.00		9/14/00		9/15/00		24.00						9/11/00		9/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/15/00		9/15/00		4.80		9/18/00		9/19/00		2.40						9/13/00		9/13/00

						Electrical Testing		0.4		Trav. 333254		6.40		9/15/00		9/18/00		6.40		9/19/00		9/20/00		3.20						9/15/00		9/15/00

						Total Hours Anode				141.20		53.60						42.40						45.20										Total Hours Cathode				41.60		7.60						10.00						12.80						11.20						Total Hours Ass.				28.80

		ME234/2-012		200.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-294						A-293						A-295																UC-098						IC-191						IC-196						LC-095												Ch. -012

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		9/18/00		9/22/00		2.80		9/22/00		10/2/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		3.60		9/20/00		9/22/00		2.40		9/20/00		9/21/00		Cham. Assembly		0.4		Trav. 333370		19.20		10/10/00		10/17/00						4		3		5				5		3		5				5		4		10

						Winding		0.4		Trav. 333365		6.40		9/26/00		9/27/00		3.20		10/2/00		10/2/00		6.40						9/21/00		9/22/00		Comp. Sold.		0.5		Trav. Various		8.00		9/25/00		9/26/00		4.00		9/25/00		9/25/00		8.00		9/22/00		9/25/00		4.00		9/22/00		9/22/00		HV Training		0.2		Trav. 333255		11.20		10/17/00		10/25/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		9/27/00		9/28/00		6.40		10/2/00		10/3/00		9.60						9/22/00		9/26/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		9/28/00		9/29/00		3.20		10/3/00		10/4/00		3.20						9/26/00		9/27/00

						Comp. Sold.		1		Trav. 333253		16.00		10/2/00		10/3/00		16.00		10/4/00		10/5/00		24.00						9/27/00		10/1/00

						Wire Tens. Testing		0.3		Trav. 333369		4.80		10/4/00		10/5/00		2.40		10/6/00		10/6/00		2.40						10/2/00		10/2/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/6/00		10/6/00		3.20		10/9/00		10/9/00		6.40						10/9/00		10/10/00

						Total Hours Anode				132.80		42.00						37.20						53.60										Total Hours Cathode				37.20		11.60						7.60						11.60						6.40						Total Hours Ass.				30.40

		ME234/2-013		270.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-291						A-302						A-296																UC-097						IC-190						IC-194						LC-094												Ch. -013

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		9/22/00		10/2/00		2.00		9/22/00		9/28/00		1.60						9/18/00		9/21/00		FR4 Gluing		0.15		Trav. Various		3.60		9/27/00		9/29/00		7.20		9/27/00		10/4/00		7.20		9/27/00		10/4/00		7.20		9/29/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		48.00		10/17/00		11/6/00						3		3		4				3		3		4				10		5		11

						Winding		0.4		Trav. 333365		3.20		10/3/00		10/3/00		3.20		9/28/00		9/28/00		3.20						9/21/00		9/21/00		Comp. Sold.		0.5		Trav. Various		4.00		10/10/00		10/10/00		8.00		10/4/00		10/5/00		8.00		10/4/00		10/5/00		8.00		10/6/00		10/9/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		3.20		10/4/00		10/4/00		6.40		9/28/00		9/29/00		9.60						9/21/00		9/25/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/4/00		10/5/00		3.20		9/29/00		10/2/00		3.20						9/25/00		9/26/00

						Comp. Sold.		1		Trav. 333253		40.00		10/5/00		10/11/00		24.00		10/2/00		10/4/00		24.00						9/26/00		9/28/00

						Wire Tens. Testing		0.3		Trav. 333369		12.00		10/12/00		10/18/00		4.80		10/4/00		10/5/00		2.40						9/28/00		9/28/00

						Electrical Testing		0.4		Trav. 333254		3.20		10/18/00		10/18/00		3.20		10/6/00		10/6/00		3.20						10/10/00		10/10/00

						Total Hours Anode				161.60		67.60						46.80						47.20										Total Hours Cathode				53.20		7.60						15.20						15.20						15.20						Total Hours Ass.				56.00

		ME234/2-014		209.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-312						A-316						A-320																UC-101						IC-197						IC-200						LC-099												Ch. -014

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/2/00		10/5/00		3.20		10/2/00		10/11/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		3.60		10/6/00		10/10/00		8.40		10/5/00		10/13/00		8.40		10/5/00		10/13/00		2.40		10/5/00		10/6/00		Cham. Assembly		0.4		Trav. 333370		28.80		10/25/00		11/6/00						4		3		4				6		4		4				5		7		5

						Winding		0.4		Trav. 333365		6.40		10/5/00		10/6/00		3.20		10/11/00		10/11/00		3.20						10/16/00		10/16/00		Comp. Sold.		0.5		Trav. Various		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/13/00		10/13/00		4.00		10/16/00		10/16/00		HV Training		0.2		Trav. 333255		8.00		11/6/00		11/10/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/5/00		10/9/00		6.40		10/11/00		10/12/00		6.40						10/16/00		10/17/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/9/00		10/10/00		3.20		10/12/00		10/13/00		4.80						10/17/00		10/19/00

						Comp. Sold.		1		Trav. 333253		16.00		10/12/00		10/13/00		24.00		10/16/00		10/18/00		16.00						10/19/00		10/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		10/13/00		10/13/00		2.40		10/19/00		10/19/00		2.40						10/23/00		10/23/00

						Electrical Testing		0.4		Trav. 333254		6.40		10/17/00		10/18/00		6.40		10/23/00		10/24/00		3.20						10/25/00		10/25/00

						Total Hours Anode				133.60		45.60						48.80						39.20										Total Hours Cathode				38.80		7.60						12.40						12.40						6.40						Total Hours Ass.				36.80

		ME234/2-015		298.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-318						A-315						A-321																UC-104						IC-205						IC-254						LC-098												Ch. -015

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/11/00		10/16/00		1.60		10/2/00		10/5/00		3.20						10/5/00		10/16/00		FR4 Gluing		0.15		Trav. Various		13.20		10/4/00		10/18/00		10.80		10/4/00		10/16/00		3.60		10/26/00		10/30/00		7.20		10/6/00		10/13/00		Cham. Assembly		0.4		Trav. 333370		64.00		11/1/00		11/28/00						6		5		5				6		5		5				8		10		5

						Winding		0.4		Trav. 333365		6.40		10/16/00		10/17/00		6.40		10/11/00		10/12/00		6.40						10/19/00		10/20/00		Comp. Sold.		0.5		Trav. Various		4.00		10/18/00		10/18/00		4.00		10/16/00		10/16/00		4.00		10/30/00		10/30/00		4.00		10/13/00		10/13/00		HV Training		0.2		Trav. 333255		28.80		11/10/00		12/5/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		10/18/00		10/20/00		9.60		10/11/00		10/13/00		6.40						10/20/00		10/23/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/20/00		10/23/00		4.80		10/13/00		10/17/00		4.80						10/23/00		10/25/00

						Comp. Sold.		1		Trav. 333253		24.00		10/23/00		10/25/00		16.00		10/17/00		10/18/00		16.00						10/25/00		10/26/00

						Wire Tens. Testing		0.3		Trav. 333369		14.40		10/25/00		11/1/00		2.40		10/24/00		10/24/00		2.40						10/27/00		10/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/1/00		11/1/00		6.40		10/27/00		10/30/00		6.40						10/30/00		10/31/00

						Total Hours Anode				155.20		62.40						47.20						45.60										Total Hours Cathode				50.80		17.20						14.80						7.60						11.20						Total Hours Ass.				92.80

		ME234/2-016		176.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-383						A-385						A-384																UC-128						IC-247						IC-257						LC-125												Ch. -016

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		10/24/00		10/27/00		1.60		10/24/00		10/27/00		1.60						10/24/00		10/27/00		FR4 Gluing		0.15		Trav. Various		3.60		10/25/00		10/27/00		7.20		10/25/00		11/1/00		3.60		10/26/00		10/30/00		2.40		10/26/00		10/27/00		Cham. Assembly		0.4		Trav. 333370		12.80		11/10/00		11/15/00						4		3		3				5		5		4				7		5		5

						Winding		0.4		Trav. 333365		6.40		10/27/00		10/30/00		3.20		10/31/00		10/31/00		3.20						11/1/00		11/1/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		4.00		11/1/00		11/1/00		4.00		10/30/00		10/30/00		4.00		10/30/00		10/30/00		HV Training		0.2		Trav. 333255		4.80		11/20/00		11/22/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		10/30/00		10/31/00		6.40		10/31/00		11/1/00		6.40						11/1/00		11/2/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		10/31/00		11/1/00		3.20		11/1/00		11/2/00		3.20						11/2/00		11/3/00

						Comp. Sold.		1		Trav. 333253		16.00		11/2/00		11/3/00		24.00		11/6/00		11/8/00		16.00						11/6/00		11/7/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/8/00		11/8/00		2.40		11/9/00		11/9/00		2.40						11/7/00		11/7/00

						Electrical Testing		0.4		Trav. 333254		6.40		11/9/00		11/10/00		3.20		11/10/00		11/10/00		3.20						11/10/00		11/10/00

						Total Hours Anode				122.40		42.40						44.00						36.00										Total Hours Cathode				36.80		11.60						11.20						7.60						6.40						Total Hours Ass.				17.60

		ME234/2-017		232.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-406						A-391						A-408																UC-131						IC-248						IC-206						LC-124												Ch. -017

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		11/3/00		11/9/00		1.60		10/30/00		11/2/00		2.00						11/3/00		11/9/00		FR4 Gluing		0.15		Trav. Various		8.40		11/3/00		11/13/00		7.20		10/25/00		11/1/00		12.00		10/4/00		10/17/00		7.20		10/25/00		11/1/00		Cham. Assembly		0.4		Trav. 333370		28.80		11/22/00		12/4/00						6		6		5				6		6		5				5		9		4

						Winding		0.4		Trav. 333365		6.40		11/9/00		11/10/00		3.20		11/2/00		11/2/00		3.20						11/9/00		11/9/00		Comp. Sold.		0.5		Trav. Various		4.00		11/22/00		11/22/00		4.00		11/1/00		11/1/00		4.00		10/17/00		10/17/00		8.00		11/1/00		11/2/00		HV Training		0.2		Trav. 333255		11.20		12/6/00		12/14/00

						Wire Strip Gluing		0.4		Trav. 333366		6.40		11/10/00		11/13/00		6.40		11/2/00		11/3/00		6.40						11/9/00		11/10/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/13/00		11/16/00		6.40		11/4/00		11/9/00		6.40						11/10/00		11/15/00

						Comp. Sold.		1		Trav. 333253		24.00		11/16/00		11/20/00		24.00		11/9/00		11/13/00		16.00						11/15/00		11/16/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/21/00		11/21/00		2.40		11/20/00		11/20/00		2.40						11/17/00		11/17/00

						Electrical Testing		0.4		Trav. 333254		3.20		11/22/00		11/22/00		3.20		11/21/00		11/21/00		3.20						11/20/00		11/20/00

						Total Hours Anode				137.60		50.80						47.20						39.60										Total Hours Cathode				54.80		12.40						11.20						16.00						15.20						Total Hours Ass.				40.00

		ME234/2-018		288.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-396						A-390						A-393																UC-130						IC-263						IC-262						LC-128												Ch. -018

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/7/00		11/9/00		1.60		10/30/00		11/2/00		1.60						10/30/00		11/2/00		FR4 Gluing		0.15		Trav. Various		2.40		10/26/00		10/27/00		8.40		11/3/00		11/13/00		8.40		11/3/00		11/13/00		2.40		11/9/00		11/10/00		Cham. Assembly		0.4		Trav. 333370		25.60		11/30/00		12/11/00						6		3		6				6		4		6				10		14		12

						Winding		0.4		Trav. 333365		3.20		11/13/00		11/13/00		6.40		11/3/00		11/6/00		3.20						11/6/00		11/6/00		Comp. Sold.		0.5		Trav. Various		8.00		10/30/00		10/31/00		20.00		11/22/00		11/28/00		4.00		11/28/00		11/28/00		8.00		11/27/00		11/28/00		HV Training		0.2		Trav. 333255		9.60		12/12/00		12/19/00

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/13/00		11/15/00		6.40		11/6/00		11/7/00		6.40						11/7/00		11/8/00																																Shipment/Package		0.2		Trav. 333256		8.00		8/23/01		8/29/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		11/15/00		11/20/00		1.60		11/7/00		11/7/00		6.40						11/8/00		11/13/00

						Comp. Sold.		1		Trav. 333253		56.00		11/20/00		11/28/00		16.00		11/8/00		11/9/00		16.00						11/13/00		11/14/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		11/30/00		11/30/00		16.80		11/14/00		11/22/00		9.60						11/22/00		11/27/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/1/00		12/1/00		3.20		11/27/00		11/27/00		6.40						11/27/00		11/28/00

						Total Hours Anode				183.60		82.00						52.00						49.60										Total Hours Cathode				61.60		10.40						28.40						12.40						10.40						Total Hours Ass.				43.20

		ME234/2-019		246.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-400						A-397																UC-132						IC-255						IC-258						LC-137												Ch. -019

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		11/10/00		11/15/00		1.60		11/10/00		11/15/00		1.60						11/10/00		11/15/00		FR4 Gluing		0.15		Trav. Various		3.60		11/13/00		11/15/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		4.80		11/13/00		11/16/00		Cham. Assembly		0.4		Trav. 333370		16.00		12/7/00		12/13/00						11		5		8				11		6		8				4		12		8

						Winding		0.4		Trav. 333365		6.40		11/15/00		11/16/00		3.20		11/15/00		11/15/00		6.40						11/16/00		11/17/00		Comp. Sold.		0.5		Trav. Various		4.00		11/21/00		11/21/00		8.00		11/20/00		11/21/00		4.00		11/20/00		11/20/00		4.00		11/20/00		11/20/00		HV Training		0.2		Trav. 333255		24.00		12/14/00		1/3/01

						Wire Strip Gluing		0.4		Trav. 333366		28.80		11/7/00		11/17/00		6.40		11/15/00		11/16/00		6.40						11/17/00		11/20/00																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		14.40		11/17/00		11/29/00		6.40		11/16/00		11/21/00		9.60						11/20/00		11/27/00

						Comp. Sold.		1		Trav. 333253		8.00		11/29/00		11/29/00		8.00		11/22/00		11/22/00		16.00						11/27/00		11/28/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/1/00		12/1/00		4.80		11/29/00		11/30/00		7.20						11/30/00		12/4/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/4/00		12/4/00		19.20		11/30/00		12/7/00		6.40						12/5/00		12/6/00

						Total Hours Anode				168.00		64.80						49.60						53.60										Total Hours Cathode				38.00		7.60						12.80						8.80						8.80						Total Hours Ass.				40.00

		ME234/2-020		934.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-272						A-286						A-285																UC-089						IC-178						IC-177						LC-091												Ch. -020

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		11/27/00		11/29/00		1.20		11/27/00		11/29/00		1.20						11/27/00		11/29/00		FR4 Gluing		0.15		Trav. Various		2.40		11/30/00		12/1/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		4.80		11/29/00		12/4/00		Cham. Assembly		0.4		Trav. 333370		492.80		12/18/00		7/19/01						6		7		10				6		9		10				4		4		4

						Winding		0.4		Trav. 333365		6.40		11/29/00		11/30/00		19.20		11/29/00		12/6/00		9.60						11/29/00		12/1/00		Comp. Sold.		0.5		Trav. Various		4.00		12/4/00		12/4/00		4.00		12/4/00		12/4/00		8.00		12/4/00		12/5/00		4.00		12/5/00		12/5/00		HV Training		0.2		Trav. 333255		230.40		1/5/01		7/25/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		11/30/00		12/4/00		22.40		11/29/00		12/7/00		9.60						12/1/00		12/5/00																																Shipment/Package		0.2		Trav. 333256		0.00		8/14/01		8/15/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		12/5/00		12/6/00		9.60		11/30/00		12/7/00		9.60						12/5/00		12/12/00

						Comp. Sold.		1		Trav. 333253		16.00		12/6/00		12/7/00		16.00		12/11/00		12/12/00		16.00						12/12/00		12/13/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		12/8/00		12/8/00		2.40		12/12/00		12/12/00		2.40						12/14/00		12/14/00

						Electrical Testing		0.4		Trav. 333254		3.20		12/11/00		12/11/00		6.40		12/13/00		12/14/00		6.40						12/14/00		12/15/00

						Total Hours Anode				174.00		42.00						77.20						54.80										Total Hours Cathode				36.80		6.40						8.80						12.80						8.80						Total Hours Ass.				723.20

		ME234/2-021		325.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-282						A-281						A-144																UC-046						IC-088						IC-089						LC-045												Ch. -021

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		11/28/00		12/6/00		2.80		11/28/00		12/6/00		1.60						12/7/00		12/12/00		FR4 Gluing		0.15		Trav. Various		3.60		12/11/00		12/13/00		6.00		12/8/00		12/14/00		6.00		12/8/00		12/14/00		4.80		12/11/00		12/14/00		Cham. Assembly		0.4		Trav. 333370		16.00		1/4/01		1/10/01						10		3		6				10		6		6				14		7		12

						Winding		0.4		Trav. 333365		9.60		12/7/00		12/11/00		6.40		12/6/00		12/7/00		6.40						12/12/00		12/13/00		Comp. Sold.		0.5		Trav. Various		4.00		12/20/00		12/20/00		40.00		12/20/00		1/2/01		4.00		1/3/01		1/3/01		4.00		1/3/01		1/3/01		HV Training		0.2		Trav. 333255		8.00		1/11/01		1/17/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/12/00		12/13/00		6.40		12/7/00		12/8/00		6.40						12/13/00		12/14/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		9.60		12/13/00		12/20/00		1.60		12/8/00		12/10/00		6.40						12/14/00		12/19/00

						Comp. Sold.		1		Trav. 333253		80.00		12/20/00		1/2/01		16.00		12/13/00		12/14/00		16.00						12/19/00		12/20/00

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/2/01		1/2/01		2.40		12/18/00		12/18/00		21.60						12/21/00		1/2/01

						Electrical Testing		0.4		Trav. 333254		16.00		1/2/01		1/8/01		3.20		12/21/00		12/21/00		3.20						1/3/01		1/3/01

						Total Hours Anode				227.20		126.80						38.80						61.60										Total Hours Cathode				72.40		7.60						46.00						10.00						8.80						Total Hours Ass.				25.60

		ME234/2-022		262.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-145						A-284						A-143																UC-047						IC-090						IC-091						LC-044												Ch. -…022

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/7/00		12/13/00		2.80		11/28/00		12/6/00		2.00						12/7/00		12/13/00		FR4 Gluing		0.15		Trav. Various		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		16.80		12/15/00		1/3/01		13.20		12/20/00		1/3/01		Cham. Assembly		0.4		Trav. 333370		22.40		1/11/01		1/19/01						6		4		5				15		7		16				6		5		5

						Winding		0.4		Trav. 333365		6.40		12/13/00		12/14/00		6.40		12/7/00		12/8/00		6.40						12/14/00		12/15/00		Comp. Sold.		0.5		Trav. Various		8.00		1/5/01		1/8/01		4.00		1/8/01		1/8/01		8.00		1/8/01		1/9/01		12.00		1/3/01		1/5/01		HV Training		0.2		Trav. 333255		8.00		1/19/01		1/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		12/14/00		12/15/00		3.20		12/8/00		12/8/00		6.40						12/15/00		12/18/00																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		12/15/00		12/20/00		3.20		12/11/00		12/12/00		4.80						12/18/00		12/20/00

						Comp. Sold.		1		Trav. 333253		16.00		1/2/01		1/3/01		16.00		12/15/00		12/18/00		16.00						1/4/01		1/5/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/3/01		1/5/01		2.40		12/19/00		12/19/00		4.80						1/5/01		1/8/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/8/01		1/9/01		3.20		12/21/00		12/21/00		6.40						1/9/01		1/10/01

						Total Hours Anode				134.80		50.80						37.20						46.80										Total Hours Cathode				95.60		24.80						20.80						24.80						25.20						Total Hours Ass.				32.00

		ME234/2-023		308.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-123						A-134						A-146																UC-090						IC-289						IC-291						LC-142												Ch. -023

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		12/13/00		12/19/00		2.40		12/12/00		12/19/00		2.40						12/12/00		12/19/00		FR4 Gluing		0.15		Trav. Various		4.80		12/1/00		12/6/00		6.00		1/4/01		1/10/01		6.00		1/4/01		1/10/01		3.60		1/8/01		1/10/01		Cham. Assembly		0.4		Trav. 333370		9.60		1/19/01		1/23/01						14		4		6				14		4		6				8		6		8

						Winding		0.4		Trav. 333365		28.80		12/21/00		1/2/01		6.40		1/3/01		1/4/01		6.40						1/2/01		1/3/01		Comp. Sold.		0.5		Trav. Various		4.00		1/18/01		1/18/01		4.00		1/11/01		1/11/01		4.00		1/16/01		1/16/01		4.00		1/17/01		1/17/01		HV Training		0.2		Trav. 333255		14.40		1/24/01		2/5/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/2/01		1/3/01		12.80		1/2/01		1/5/01		16.00						1/3/01		1/9/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		1/3/01		1/9/01		3.20		1/5/01		1/8/01		6.40						1/4/01		1/9/01

						Comp. Sold.		1		Trav. 333253		48.00		1/9/01		1/16/01		32.00		1/8/01		1/11/01		40.00						1/9/01		1/15/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		1/16/01		1/16/01		2.40		1/12/01		1/12/01		7.20						1/15/01		1/17/01

						Electrical Testing		0.4		Trav. 333254		6.40		1/17/01		1/18/01		3.20		1/15/01		1/15/01		3.20						1/18/01		1/18/01

						Total Hours Anode				246.00		102.00						62.40						81.60										Total Hours Cathode				36.40		8.80						10.00						10.00						7.60						Total Hours Ass.				25.60

		ME234/2-024		214.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-414						A-438						A-432																UC-145						IC-184						IC-181						LC-088												Ch. -024

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/4/01		1/8/01		1.60		1/4/01		1/9/01		2.40						1/8/01		1/15/01		FR4 Gluing		0.15		Trav. Various		4.80		1/4/01		1/9/01		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		7.20		11/30/00		12/7/00		Cham. Assembly		0.4		Trav. 333370		12.80		1/25/01		1/30/01						5		5		3				5		6		5				6		5		5

						Winding		0.4		Trav. 333365		6.40		1/10/01		1/11/01		6.40		1/11/01		1/12/01		6.40						1/15/01		1/16/01		Comp. Sold.		0.5		Trav. Various		8.00		1/10/01		1/11/01		16.00		1/18/01		1/23/01		4.00		1/23/01		1/23/01		4.00		1/24/01		1/24/01		HV Training		0.2		Trav. 333255		8.00		2/2/01		2/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		1/11/01		1/15/01		6.40		1/12/01		1/15/01		6.40						1/16/01		1/17/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		1/15/01		1/16/01		4.80		1/15/01		1/17/01		1.60						1/17/01		1/17/01

						Comp. Sold.		1		Trav. 333253		16.00		1/16/01		1/17/01		16.00		1/18/01		1/19/01		16.00						1/19/01		1/22/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		1/18/01		1/19/01		7.20		1/19/01		1/23/01		7.20						1/22/01		1/24/01

						Electrical Testing		0.4		Trav. 333254		3.20		1/23/01		1/23/01		3.20		1/24/01		1/24/01		3.20						1/25/01		1/25/01

						Total Hours Anode				133.20		44.40						45.60						43.20										Total Hours Cathode				58.40		12.80						23.20						11.20						11.20						Total Hours Ass.				22.40

		ME234/2-025		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-429						A-428						A-452																UC-141						IC-290						IC-292						LC-143												Ch. -025

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.80		1/8/01		1/16/01		1.60		1/3/01		1/8/01		1.20						1/19/01		1/23/01		FR4 Gluing		0.15		Trav. Various		3.60		1/15/01		1/17/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		4.80		1/15/01		1/18/01		Cham. Assembly		0.4		Trav. 333370		12.80		2/2/01		2/7/01						6		9		3				6		9		3				9		8		6

						Winding		0.4		Trav. 333365		9.60		1/16/01		1/18/01		3.20		1/10/01		1/10/01		6.40						1/23/01		1/24/01		Comp. Sold.		0.5		Trav. Various		4.00		1/25/01		1/25/01		4.00		1/31/01		1/31/01		4.00		2/1/01		2/1/01		4.00		2/1/01		2/1/01		HV Training		0.2		Trav. 333255		11.20		2/8/01		2/18/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/18/01		1/19/01		6.40		1/10/01		1/11/01		6.40						1/24/01		1/25/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/19/01		1/23/01		12.80		1/11/01		1/22/01		1.60						1/25/01		1/25/01

						Comp. Sold.		1		Trav. 333253		24.00		1/23/01		1/25/01		32.00		1/22/01		1/25/01		24.00						1/25/01		1/29/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		1/29/01		1/31/01		2.40		1/30/01		1/30/01		4.80						1/30/01		1/31/01

						Electrical Testing		0.4		Trav. 333254		6.40		2/1/01		2/2/01		3.20		1/31/01		1/31/01		6.40						1/31/01		2/1/01

						Total Hours Anode				173.60		61.20						61.60						50.80										Total Hours Cathode				34.00		7.60						8.80						8.80						8.80						Total Hours Ass.				25.60

		ME234/2-026		205.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-454						A-455						A-430																UC-143						IC-286						IC-288						LC-138												Ch. -026

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		1/23/01		1/26/01		1.20		1/22/01		1/24/01		4.00						1/8/01		1/19/01		FR4 Gluing		0.15		Trav. Various		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		6.00		1/30/01		2/5/01		2.40		1/31/01		2/1/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/8/01		2/14/01						5		4		12				5		4		13				6		7		3

						Winding		0.4		Trav. 333365		6.40		1/26/01		1/29/01		6.40		1/24/01		1/25/01		6.40						1/18/01		1/19/01		Comp. Sold.		0.5		Trav. Various		4.00		2/8/01		2/8/01		4.00		2/8/01		2/8/01		8.00		2/6/01		2/7/01		4.00		2/6/01		2/6/01		HV Training		0.2		Trav. 333255		9.60		2/19/01		2/26/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/29/01		1/30/01		6.40		1/25/01		1/26/01		9.60						1/19/01		1/23/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		1/30/01		2/1/01		3.20		1/26/01		1/29/01		14.40						1/23/01		2/2/01

						Comp. Sold.		1		Trav. 333253		24.00		2/1/01		2/5/01		16.00		1/29/01		1/30/01		8.00						2/5/01		2/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/8/01		2/8/01		2.40		2/1/01		2/1/01		4.80						2/6/01		2/7/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/8/01		2/8/01		3.20		2/6/01		2/6/01		3.20						2/7/01		2/7/01

						Total Hours Anode				138.00		48.80						38.80						50.40										Total Hours Cathode				40.40		10.00						10.00						14.00						6.40						Total Hours Ass.				27.20

		ME234/2-027		217.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-447						A-449						A-453																UC-146						IC-285						IC-287						LC-139												Ch. -027

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		1/26/01		1/30/01		1.60		1/29/01		2/1/01		1.20						1/29/01		1/31/01		FR4 Gluing		0.15		Trav. Various		4.80		1/24/01		1/29/01		4.80		1/24/01		1/29/01		22.80		1/24/01		2/19/01		2.40		1/25/01		1/26/01		Cham. Assembly		0.4		Trav. 333370		16.00		2/19/01		2/24/01						4		4		5				6		5		5				10		8		6

						Winding		0.4		Trav. 333365		6.40		1/30/01		1/31/01		6.40		2/1/01		2/2/01		6.40						1/31/01		2/1/01		Comp. Sold.		0.5		Trav. Various		4.00		2/9/01		2/9/01		4.00		2/12/01		2/12/01		4.00		2/13/01		2/13/01		4.00		2/13/01		2/13/01		HV Training		0.2		Trav. 333255		6.40		2/23/01		2/28/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		1/31/01		2/1/01		6.40		2/2/01		2/5/01		6.40						2/1/01		2/2/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/1/01		2/2/01		3.20		2/5/01		2/6/01		4.80						2/2/01		2/6/01

						Comp. Sold.		1		Trav. 333253		8.00		2/6/01		2/6/01		32.00		2/7/01		2/12/01		16.00						2/6/01		2/7/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		2/13/01		2/13/01		2.40		2/15/01		2/15/01		2.40						2/8/01		2/8/01

						Electrical Testing		0.4		Trav. 333254		9.60		2/15/01		2/19/01		6.40		2/15/01		2/16/01		9.60						2/9/01		2/13/01

						Total Hours Anode				142.40		37.20						58.40						46.80										Total Hours Cathode				50.80		8.80						8.80						26.80						6.40						Total Hours Ass.				24.00

		ME234/2-028		441.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-436						A-451						A-435																UC-147						IC-266						IC-279						LC-145												Ch. -028

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/5/01		2/7/01		1.20		2/12/01		2/14/01		1.20						2/5/01		2/7/01		FR4 Gluing		0.15		Trav. Various		4.80		2/13/01		2/16/01		8.40		4/6/01		4/16/01		7.20		2/9/01		2/16/01		2.40		2/13/01		2/14/01		Cham. Assembly		0.4		Trav. 333370		198.40		2/22/01		5/18/01						6		4		4				7		5		4				5		2		9

						Winding		0.4		Trav. 333365		6.40		2/7/01		2/8/01		6.40		2/14/01		2/15/01		3.20						2/7/01		2/7/01		Comp. Sold.		0.5		Trav. Various		4.00		2/20/01		2/20/01		4.00		4/18/01		4/18/01		4.00		2/21/01		2/21/01		4.00		2/20/01		2/20/01		HV Training		0.2		Trav. 333255		99.20		3/1/01		5/25/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		2/8/01		2/8/01		9.60		2/15/01		2/19/01		6.40						2/7/01		2/8/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		2/8/01		2/14/01		3.20		2/16/01		2/19/01		0.00						2/8/01		2/12/01

						Comp. Sold.		1		Trav. 333253		8.00		2/15/01		2/15/01		8.00		2/20/01		2/20/01		16.00						2/12/01		2/13/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/19/01		2/20/01		4.80		2/20/01		2/21/01		2.40						2/14/01		2/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		2/21/01		2/21/01		3.20		2/21/01		2/21/01		3.20						2/22/01		2/22/01

						Total Hours Anode				103.60		34.80						36.40						32.40										Total Hours Cathode				38.80		8.80						12.40						11.20						6.40						Total Hours Ass.				299.20

		ME234/2-029		277.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-444						A-441						A-450																UC-148						IC-296						IC-294						LC-144												Ch. -029

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/13/01		2/15/01		1.20		2/7/01		2/9/01		1.20						2/9/01		2/13/01		FR4 Gluing		0.15		Trav. Various		4.80		2/16/01		2/21/01		3.60		2/19/01		2/21/01		4.80		2/16/01		2/21/01		2.40		2/19/01		2/20/01		Cham. Assembly		0.4		Trav. 333370		25.60		3/2/01		3/13/01						4		6		6				4		7		6				9		8		7

						Winding		0.4		Trav. 333365		6.40		2/15/01		2/16/01		9.60		2/9/01		2/13/01		6.40						2/13/01		2/14/01		Comp. Sold.		0.5		Trav. Various		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		4.00		2/22/01		2/22/01		HV Training		0.2		Trav. 333255		9.60		3/15/01		3/22/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		2/16/01		2/19/01		6.40		2/13/01		2/14/01		6.40						2/14/01		2/15/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		2/19/01		2/20/01		4.80		2/14/01		2/16/01		6.40						2/15/01		2/20/01

						Comp. Sold.		1		Trav. 333253		56.00		2/20/01		2/28/01		8.00		2/19/01		2/19/01		48.00						2/20/01		2/27/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		2/28/01		3/1/01		4.80		2/20/01		2/21/01		2.40						2/27/01		2/27/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/2/01		3/2/01		19.20		2/21/01		2/28/01		3.20						2/28/01		2/28/01

						Total Hours Anode				209.20		81.20						54.00						74.00										Total Hours Cathode				31.60		8.80						7.60						8.80						6.40						Total Hours Ass.				36.80

		ME234/2-030		159.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-401						A-405						A-402																UC-135						IC-261						IC-269						LC-131												Ch. -030

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		2/26/01		2/28/01		1.60		2/20/01		2/23/01		1.60						2/22/01		2/27/01		FR4 Gluing		0.15		Trav. Various		7.20		2/21/01		2/28/01		8.40		2/21/01		3/1/01		8.40		2/21/01		3/1/01		4.80		2/26/01		3/1/01		Cham. Assembly		0.4		Trav. 333370		6.40		3/9/01		3/12/01						4		4		4				6		4		5				3		5		3

						Winding		0.4		Trav. 333365		3.20		2/28/01		2/28/01		6.40		2/26/01		2/27/01		6.40						2/27/01		2/28/01		Comp. Sold.		0.5		Trav. Various		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/1/01		3/1/01		4.00		3/5/01		3/5/01		HV Training		0.2		Trav. 333255		4.80		3/22/01		3/26/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		2/28/01		3/2/01		6.40		2/27/01		2/28/01		6.40						2/28/01		3/1/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/25/01		4/25/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		3/5/01		3/5/01		3.20		2/28/01		3/1/01		3.20						3/1/01		3/2/01

						Comp. Sold.		1		Trav. 333253		8.00		3/7/01		3/7/01		16.00		3/1/01		3/3/01		8.00						3/5/01		3/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/8/01		3/8/01		4.80		3/5/01		3/6/01		2.40						3/6/01		3/6/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/9/01		3/9/01		3.20		3/7/01		3/7/01		3.20						3/7/01		3/7/01

						Total Hours Anode				102.00		29.20						41.60						31.20										Total Hours Cathode				44.80		11.20						12.40						12.40						8.80						Total Hours Ass.				12.80

		ME234/2-031		192.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-404						A-403						A-407																UC-136						IC-268						IC-264						LC-130												Ch. -031

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		3/1/01		3/6/01		1.20		2/27/01		3/1/01		1.20						3/5/01		3/7/01		FR4 Gluing		0.15		Trav. Various		4.80		3/1/01		3/6/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		6.00		3/1/01		3/7/01		Cham. Assembly		0.4		Trav. 333370		12.80		3/19/01		3/22/01						5		6		5				5		6		5				3		6		3

						Winding		0.4		Trav. 333365		6.40		3/6/01		3/7/01		6.40		3/1/01		3/2/01		6.40						3/7/01		3/8/01		Comp. Sold.		0.5		Trav. Various		8.00		3/6/01		3/7/01		4.00		3/9/01		3/9/01		4.00		3/8/01		3/8/01		4.00		3/9/01		3/9/01		HV Training		0.2		Trav. 333255		11.20		3/26/01		4/3/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/7/01		3/8/01		9.60		3/2/01		3/6/01		9.60						3/8/01		3/12/01																																Shipment/Package		0.2		Trav. 333256		1.60		4/12/01		4/12/01

						Wire Auth. Soldering		0.2		Trav. 333367		4.80		3/8/01		3/12/01		4.80		3/6/01		3/8/01		3.20						3/12/01		3/13/01

						Comp. Sold.		1		Trav. 333253		16.00		3/12/01		3/13/01		16.00		3/8/01		3/9/01		16.00						3/13/01		3/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/13/01		3/13/01		0.00		3/11/01		3/11/01		2.40						3/14/01		3/14/01

						Electrical Testing		0.4		Trav. 333254		3.20		3/14/01		3/14/01		3.20		3/15/01		3/15/01		3.20						3/15/01		3/15/01

						Total Hours Anode				124.00		40.80						41.20						42.00										Total Hours Cathode				42.80		12.80						10.00						10.00						10.00						Total Hours Ass.				25.60

		ME234/2-032		193.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-418						A-417						A-421																UC-137						IC-276						IC-274…						LC-132												Ch. -032

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/6/01		3/8/01		1.20		3/8/01		3/12/01		1.20						3/13/01		3/15/01		FR4 Gluing		0.15		Trav. Various		6.00		3/8/01		3/14/01		6.00		3/8/01		3/14/01		7.20		3/7/01		3/14/01		3.60		3/9/01		3/13/01		Cham. Assembly		0.4		Trav. 333370		19.20		3/29/01		4/5/01						5		4		4				5		6		6				5		5		6

						Winding		0.4		Trav. 333365		6.40		3/8/01		3/9/01		6.40		3/12/01		3/13/01		6.40						3/15/01		3/16/01		Comp. Sold.		0.5		Trav. Various		4.00		3/19/01		3/19/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		4.00		3/16/01		3/16/01		HV Training		0.2		Trav. 333255		14.40		4/5/01		4/17/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/9/01		3/13/01		6.40		3/13/01		3/14/01		6.40						3/19/01		3/20/01																																Shipment/Package		0.2		Trav. 333256		1.60		6/27/01		6/27/01

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/13/01		3/14/01		3.20		3/14/01		3/15/01		3.20						3/19/01		3/20/01

						Comp. Sold.		1		Trav. 333253		16.00		3/14/01		3/15/01		16.00		3/19/01		3/20/01		8.00						3/22/01		3/22/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		3/15/01		3/15/01		4.80		3/22/01		3/23/01		4.80						3/23/01		3/26/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/19/01		3/20/01		3.20		3/23/01		3/23/01		3.20						3/29/01		3/29/01

						Total Hours Anode				119.60		45.20						41.20						33.20										Total Hours Cathode				38.80		10.00						10.00						11.20						7.60						Total Hours Ass.				35.20

		ME234/2-033		276.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-423						A-422						A-415																UC-133						IC-265						IC-273						LC-129												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/12/01		3/14/01		1.20		3/15/01		3/19/01		1.20						3/20/01		3/22/01		FR4 Gluing		0.15		Trav. Various		6.00		3/29/01		4/4/01		8.40		3/27/01		4/4/01		9.60		3/26/01		4/4/01		3.60		3/30/01		4/3/01		Cham. Assembly		0.4		Trav. 333370		57.60		4/19/01		5/14/01						5		4		3				9		6		4				6		7		14

						Winding		0.4		Trav. 333365		9.60		3/13/01		3/15/01		6.40		3/19/01		3/20/01		6.40						3/22/01		3/23/01		Comp. Sold.		0.5		Trav. Various		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/6/01		4/6/01		4.00		4/5/01		4/5/01		HV Training		0.2		Trav. 333255		9.60		5/15/01		5/22/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		3/15/01		3/19/01		6.40		3/20/01		3/21/01		9.60						3/23/01		3/27/01																																Total Time (days)								24.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		3/16/01		3/19/01		3.20		3/21/01		3/22/01		1.60						3/26/01		3/26/01

						Comp. Sold.		1		Trav. 333253		8.00		3/23/01		3/23/01		16.00		3/26/01		3/27/01		48.00						3/27/01		4/3/01

						Wire Tens. Testing		0.3		Trav. 333369		7.20		3/24/01		3/28/01		2.40		3/29/01		3/29/01		4.80						4/4/01		4/5/01

						Electrical Testing		0.4		Trav. 333254		6.40		3/29/01		3/30/01		9.60		3/30/01		4/3/01		3.20						4/13/01		4/13/01

						Total Hours Anode				165.20		45.20						45.20						74.80										Total Hours Cathode				43.60		10.00						12.40						13.60						7.60						Total Hours Ass.				67.20

		ME234/2-034		198.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-412						A-420						A-413																UC-138						IC-277						IC-275						LC-134												Ch. -034

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		3/22/01		3/26/01		1.20		3/19/01		3/21/01		1.20						3/26/01		3/28/01		FR4 Gluing		0.15		Trav. Various		9.60		3/12/01		3/21/01		7.20		3/14/01		3/21/01		6.00		3/15/01		3/21/01		4.80		3/15/01		3/20/01		Cham. Assembly		0.4		Trav. 333370		40.00		4/24/01		4/30/01						5		3		5				7		6		7				11		5		10

						Winding		0.4		Trav. 333365		3.20		3/26/01		3/26/01		3.20		3/21/01		3/21/01		9.60						3/28/01		3/30/01		Comp. Sold.		0.5		Trav. Various		4.00		3/29/01		3/29/01		4.00		3/29/01		3/29/01		4.00		3/28/01		3/28/01		4.00		3/28/01		3/28/01		HV Training		0.2		Trav. 333255		11.20		5/1/01		5/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		3/26/01		3/27/01		9.60		3/21/01		3/23/01		6.40						3/30/01		4/2/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		3/27/01		3/30/01		1.60		3/23/01		3/23/01		3.20						4/2/01		4/3/01

						Comp. Sold.		1		Trav. 333253		8.00		4/3/01		4/3/01		8.00		3/28/01		3/28/01		8.00						4/5/01		4/5/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/12/01		4/12/01		2.40		3/29/01		3/29/01		12.00						4/6/01		4/12/01

						Electrical Testing		0.4		Trav. 333254		3.20		4/17/01		4/17/01		3.20		4/3/01		4/3/01		3.20						4/18/01		4/18/01

						Total Hours Anode				103.60		30.80						29.20						43.60										Total Hours Cathode				43.60		13.60						11.20						10.00						8.80						Total Hours Ass.				51.20

		ME234/2-035		222.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-411						A-410						A-409																UC-144						IC-281						IC-280						LC-141												Ch. -033

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		4/4/01		4/10/01		3.20		4/2/01		4/11/01		2.40						4/3/01		4/10/01		FR4 Gluing		0.15		Trav. Various		6.00		4/18/01		4/24/01		4.80		4/19/01		4/24/01		6.00		4/19/01		4/25/01		4.80		4/20/01		4/25/01		Cham. Assembly		0.4		Trav. 333370		32.00		5/1/01		5/14/01						5		5		3				5		5		3				5		6		12

						Winding		0.4		Trav. 333365		6.40		4/10/01		4/11/01		6.40		4/11/01		4/12/01		3.20						4/10/01		4/10/01		Comp. Sold.		0.5		Trav. Various		4.00		4/27/01		4/27/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		4.00		4/30/01		4/30/01		HV Training		0.2		Trav. 333255		22.40		5/20/01		6/7/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		4/11/01		4/16/01		6.40		4/12/01		4/13/01		6.40						4/10/01		4/11/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/13/01		4/16/01		4.80		4/13/01		4/17/01		3.20						4/11/01		4/12/01

						Comp. Sold.		1		Trav. 333253		8.00		4/16/01		4/16/01		16.00		4/17/01		4/18/01		16.00						4/12/01		4/13/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/18/01		4/18/01		2.40		4/19/01		4/19/01		2.40						4/17/01		4/17/01

						Electrical Testing		0.4		Trav. 333254		9.60		4/18/01		4/20/01		3.20		4/24/01		4/24/01		9.60						4/25/01		4/27/01

						Total Hours Anode				130.00		44.40						42.40						43.20										Total Hours Cathode				37.60		10.00						8.80						10.00						8.80						Total Hours Ass.				54.40

		ME234/2-036		220.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-437						A-433						A-439																UC-134						IC-267						IC-278						LC-136												Ch. -036

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		4/13/01		4/18/01		1.60		4/25/01		4/30/01		1.60						4/23/01		4/26/01		FR4 Gluing		0.15		Trav. Various		3.60		4/10/01		4/12/01		6.00		4/9/01		4/13/01		6.00		2/12/01		2/16/01		6.00		4/10/01		4/16/01		Cham. Assembly		0.4		Trav. 333370		51.20		5/16/01		6/6/01						4		5		3				4		5		3				9		5		10

						Winding		0.4		Trav. 333365		3.20		4/23/01		4/23/01		3.20		4/30/01		4/30/01		3.20						4/26/01		4/26/01		Comp. Sold.		0.5		Trav. Various		4.00		4/17/01		4/17/01		4.00		4/18/01		4/18/01		8.00		2/20/01		2/21/01		4.00		4/19/01		4/19/01		HV Training		0.2		Trav. 333255		12.80		5/31/01		6/11/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		4/23/01		4/25/01		6.40		4/30/01		5/1/01		6.40						4/26/01		4/27/01																																Total Time (days)								19.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/25/01		4/26/01		6.40		5/1/01		5/4/01		3.20						4/27/01		4/30/01

						Comp. Sold.		1		Trav. 333253		16.00		4/26/01		4/27/01		8.00		5/4/01		5/4/01		16.00						4/30/01		5/1/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/30/01		4/30/01		4.80		5/7/01		5/8/01		2.40						5/7/01		5/7/01

						Electrical Testing		0.4		Trav. 333254		6.40		5/7/01		5/8/01		3.20		5/10/01		5/10/01		6.40						5/10/01		5/11/01

						Total Hours Anode				115.20		42.40						33.60						39.20										Total Hours Cathode				41.60		7.60						10.00						14.00						10.00						Total Hours Ass.				64.00

		ME234/2-037		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-446						A-440						A-448																UC-142						IC-282						IC-283						LC-140												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		4/16/01		4/18/01		1.60		4/16/01		4/19/01		1.60						4/27/01		5/2/01		FR4 Gluing		0.15		Trav. Various		3.60		5/4/01		5/8/01		8.40		5/1/01		5/9/01		7.20		5/2/01		5/9/01		4.80		5/4/01		5/9/01		Cham. Assembly		0.4		Trav. 333370		54.40		5/17/01		6/8/01						4		4		3				4		5		5				6		6		7

						Winding		0.4		Trav. 333365		6.40		4/19/01		4/20/01		6.40		4/20/01		4/23/01		3.20						5/2/01		5/2/01		Comp. Sold.		0.5		Trav. Various		4.00		5/9/01		5/9/01		4.00		5/9/01		5/9/01		4.00		5/10/01		5/10/01		4.00		5/9/01		5/9/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		4/20/01		4/23/01		6.40		4/23/01		4/24/01		9.60						5/2/01		5/4/01																																Total Time (days)								28.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		4/23/01		4/24/01		3.20		4/24/01		4/25/01		1.60						5/4/01		5/4/01

						Comp. Sold.		1		Trav. 333253		16.00		4/24/01		4/25/01		8.00		4/26/01		4/26/01		8.00						5/8/01		5/8/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		4/25/01		4/25/01		2.40		4/30/01		4/30/01		2.40						5/9/01		5/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		5/1/01		5/1/01		12.80		4/30/01		5/3/01		9.60						5/14/01		5/16/01

						Total Hours Anode				115.60		38.80						40.80						36.00										Total Hours Cathode				40.00		7.60						12.40						11.20						8.80						Total Hours Ass.				64.00

		ME234/2-038		233.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-424						A-431						A-425																UC-139						IC-271						IC-270						LC-133												Ch. - 038

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/7/01		5/10/01		1.60		5/11/01		5/16/01		1.60						5/9/01		5/14/01		FR4 Gluing		0.15		Trav. Various		8.40		5/15/01		5/23/01		4.80		5/21/01		5/24/01		7.20		5/17/01		5/24/01		4.80		5/21/01		5/24/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/1/01		6/16/01						3		3		3				3		3		4				8		5		7

						Winding		0.4		Trav. 333365		3.20		5/10/01		5/10/01		3.20		5/16/01		5/16/01		3.20						5/14/01		5/14/01		Comp. Sold.		0.5		Trav. Various		8.00		5/23/01		5/24/01		8.00		5/23/01		5/24/01		4.00		5/24/01		5/24/01		4.00		5/24/01		5/24/01		HV Training		0.2		Trav. 333255		9.60		6/18/01		6/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/10/01		5/11/01		6.40		5/16/01		5/17/01		6.40						5/14/01		5/15/01																																Total Time (days)								17.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		5/11/01		5/14/01		3.20		5/17/01		5/18/01		3.20						5/15/01		5/16/01

						Comp. Sold.		1		Trav. 333253		16.00		5/14/01		5/15/01		16.00		5/18/01		5/21/01		16.00						5/17/01		5/18/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		5/15/01		5/16/01		2.40		5/21/01		5/21/01		2.40						5/17/01		5/17/01

						Electrical Testing		0.4		Trav. 333254		16.00		5/17/01		5/23/01		9.60		5/22/01		5/24/01		12.80						5/22/01		5/25/01

						Total Hours Anode				139.20		51.20						42.40						45.60										Total Hours Cathode				49.20		16.40						12.80						11.20						8.80						Total Hours Ass.				44.80

		ME234/2-039		201.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-416						A-326						A-426																UC-140						IC-284						IC-272						LC-135												Ch. - 039

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/22/01		5/25/01		1.20		5/31/01		6/4/01		1.60						5/25/01		5/30/01		FR4 Gluing		0.15		Trav. Various		12.00		5/21/01		6/1/01		4.80		5/29/01		6/1/01		7.20		5/25/01		6/1/01		6.00		5/25/01		5/31/01		Cham. Assembly		0.4		Trav. 333370		22.40		6/19/01		6/27/01						6		3		3				6		7		6				10		3		7

						Winding		0.4		Trav. 333365		3.20		5/25/01		5/25/01		3.20		6/4/01		6/4/01		3.20						5/30/01		5/30/01		Comp. Sold.		0.5		Trav. Various		8.00		6/5/01		6/6/01		4.00		6/5/01		6/5/01		4.00		6/5/01		6/5/01		4.00		6/4/01		6/4/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		5/25/01		5/29/01		6.40		6/4/01		6/5/01		22.40						5/30/01		6/7/01																																Total Time (days)								15.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		5/29/01		6/1/01		1.60		6/6/01		6/6/01		3.20						5/31/01		6/1/01

						Comp. Sold.		1		Trav. 333253		16.00		6/1/01		6/4/01		8.00		6/12/01		6/12/01		8.00						6/6/01		6/6/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/4/01		6/5/01		2.40		6/13/01		6/13/01		2.40						6/13/01		6/13/01

						Electrical Testing		0.4		Trav. 333254		6.40		6/13/01		6/14/01		3.20		6/14/01		6/14/01		3.20						6/14/01		6/14/01

						Total Hours Anode				118.00		48.00						26.00						44.00										Total Hours Cathode				50.00		20.00						8.80						11.20						10.00						Total Hours Ass.				33.60

		ME234/2-040		232.80

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-327						A-328						A-337																UC-107						IC-210						IC-211						LC-104												Ch. - 040

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		5/30/01		6/4/01		2.00		6/1/01		6/7/01		2.00						6/1/01		6/7/01		FR4 Gluing		0.15		Trav. Various		4.80		6/13/01		6/18/01		7.20		6/11/01		6/18/01		7.20		6/11/01		6/18/01		2.40		6/14/01		6/15/01		Cham. Assembly		0.4		Trav. 333370		35.20		6/25/01		7/9/01						3		4		4				7		5		4				6		8		7

						Winding		0.4		Trav. 333365		3.20		6/6/01		6/6/01		3.20		6/7/01		6/7/01		6.40						6/11/01		6/12/01		Comp. Sold.		0.5		Trav. Various		4.00		6/22/01		6/22/01		4.00		6/21/01		6/21/01		4.00		6/21/01		6/21/01		4.00		6/20/01		6/20/01		HV Training		0.2		Trav. 333255		11.20		6/29/01		7/9/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/7/01		6/8/01		6.40		6/7/01		6/8/01		6.40						6/12/01		6/13/01																																Total Time (days)								11.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		6/8/01		6/8/01		4.80		6/8/01		6/12/01		3.20						6/13/01		6/14/01

						Comp. Sold.		1		Trav. 333253		8.00		6/14/01		6/14/01		48.00		6/13/01		6/20/01		24.00						6/14/01		6/18/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/15/01		6/15/01		2.40		6/21/01		6/21/01		7.20						6/19/01		6/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/21/01		6/21/01		3.20		6/22/01		6/22/01		3.20						6/22/01		6/22/01

						Total Hours Anode				148.80		26.40						70.00						52.40										Total Hours Cathode				37.60		8.80						11.20						11.20						6.40						Total Hours Ass.				46.40

		ME234/2-041		257.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-419						A-324						A-314																UC-105						IC-212						IC-215						LC-103												Ch. - 041

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		5/24/01		5/30/01		1.60		6/7/01		6/12/01		1.60						5/30/01		6/4/01		FR4 Gluing		0.15		Trav. Various		6.00		6/7/01		6/13/01		6.00		6/8/01		6/14/01		10.80		6/4/01		6/14/01		4.80		6/11/01		6/14/01		Cham. Assembly		0.4		Trav. 333370		54.40		6/28/01		7/20/01						7		3		4				7		3		7				10		5		8

						Winding		0.4		Trav. 333365		6.40		5/30/01		5/31/01		3.20		6/20/01		6/20/01		6.40						6/4/01		6/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/15/01		6/15/01		4.00		6/15/01		6/15/01		4.00		6/18/01		6/18/01		4.00		6/18/01		6/18/01		HV Training		0.2		Trav. 333255		8.00		7/26/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		5/31/01		6/1/01		9.60		6/20/01		6/22/01		6.40						6/5/01		6/6/01																																Total Time (days)								25.00

						Wire Auth. Soldering		0.2		Trav. 333367		8.00		6/1/01		6/7/01		3.20		6/21/01		6/22/01		1.60						6/7/01		6/7/01

						Comp. Sold.		1		Trav. 333253		16.00		6/7/01		6/8/01		16.00		6/22/01		6/25/01		24.00						6/12/01		6/14/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		6/14/01		6/14/01		2.40		6/25/01		6/25/01		2.40						6/14/01		6/14/01

						Electrical Testing		0.4		Trav. 333254		12.80		6/15/01		6/20/01		3.20		6/28/01		6/28/01		16.00						6/15/01		6/21/01

						Total Hours Anode				151.60		54.00						39.20						58.40										Total Hours Cathode				43.60		10.00						10.00						14.80						8.80						Total Hours Ass.				62.40

		ME234/2-042		219.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-443						A-313						A-317																UC-108						IC-189						IC-187						LC-093												Ch. - 042

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		6/7/01		6/12/01		1.20		6/5/01		6/7/01		1.60						6/7/01		6/12/01		FR4 Gluing		0.15		Trav. Various		7.20		6/21/01		6/28/01		7.20		6/29/01		7/6/01		7.20		6/29/01		7/6/01		4.80		7/2/01		7/5/01		Cham. Assembly		0.4		Trav. 333370		19.20		7/13/01		7/20/01						5		4		5				6		5		7				3		10		7

						Winding		0.4		Trav. 333365		9.60		6/20/01		6/22/01		6.40		6/8/01		6/11/01		6.40						6/20/01		6/21/01		Comp. Sold.		0.5		Trav. Various		4.00		7/5/01		7/5/01		8.00		7/9/01		7/10/01		4.00		7/10/01		7/10/01		4.00		7/9/01		7/9/01		HV Training		0.2		Trav. 333255		11.20		7/24/01		8/1/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		6/22/01		6/25/01		6.40		6/11/01		6/12/01		6.40						6/21/01		6/22/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		6/25/01		6/26/01		3.20		6/12/01		6/13/01		4.80						6/22/01		6/26/01

						Comp. Sold.		1		Trav. 333253		8.00		6/27/01		6/27/01		32.00		6/14/01		6/19/01		24.00						6/28/01		7/2/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		6/28/01		6/29/01		4.80		6/26/01		6/27/01		2.40						7/9/01		7/9/01

						Electrical Testing		0.4		Trav. 333254		3.20		6/29/01		6/29/01		3.20		6/27/01		6/27/01		3.20						7/6/01		7/6/01

						Total Hours Anode				142.80		36.80						57.20						48.80										Total Hours Cathode				46.40		11.20						15.20						11.20						8.80						Total Hours Ass.				30.40

		ME234/2-043		235.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-298						A-325						A-292																UC-106						IC-207						IC-213						LC-105												Ch. - 043

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		6/25/01		7/2/01		1.20		6/21/01		6/25/01		2.00						6/26/01		7/2/01		FR4 Gluing		0.15		Trav. Various		7.20		6/15/01		6/22/01		9.60		6/14/01		6/25/01		8.40		6/15/01		6/25/01		6.00		6/19/01		6/25/01		Cham. Assembly		0.4		Trav. 333370		22.40		7/20/01		7/30/01						4		4		3				7		8		5				7		10		8

						Winding		0.4		Trav. 333365		3.20		7/3/01		7/3/01		6.40		6/27/01		6/28/01		3.20						7/5/01		7/5/01		Comp. Sold.		0.5		Trav. Various		4.00		6/27/01		6/27/01		4.00		6/26/01		6/26/01		4.00		6/27/01		6/27/01		4.00		6/28/01		6/28/01		HV Training		0.2		Trav. 333255		6.40		8/3/01		8/8/01

						Wire Strip Gluing		0.4		Trav. 333366		12.80		7/3/01		7/6/01		6.40		6/28/01		6/29/01		9.60						7/5/01		7/9/01																																Total Time (days)								14.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		7/5/01		7/6/01		3.20		6/29/01		7/2/01		1.60						7/9/01		7/9/01

						Comp. Sold.		1		Trav. 333253		24.00		7/11/01		7/13/01		24.00		7/6/01		7/10/01		8.00						7/11/01		7/11/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/19/01		7/19/01		2.40		7/17/01		7/17/01		14.40						7/13/01		7/20/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/19/01		7/19/01		12.80		7/16/01		7/19/01		12.80						7/17/01		7/20/01

						Total Hours Anode				159.20		51.20						56.40						51.60										Total Hours Cathode				47.20		11.20						13.60						12.40						10.00						Total Hours Ass.				28.80

		ME234/2-044		402.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-372						A-283						A-290																UC-094						IC-186						IC-192						LC-090												Ch. -044

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		8/14/01		8/20/01		1.60		6/27/01		7/2/01		1.60						7/5/01		7/10/01		FR4 Gluing		0.15		Trav. Various		8.40		7/6/01		7/16/01		8.40		7/6/01		7/16/01		7.20		7/9/01		7/16/01		4.80		7/10/01		7/13/01		Cham. Assembly		0.4		Trav. 333370		156.80		7/24/01		9/30/01						5		4		4				6		5		4				7		6		6

						Winding		0.4		Trav. 333365		3.20		8/24/01		8/25/01		3.20		7/2/01		7/2/01		3.20						7/13/01		7/13/01		Comp. Sold.		0.5		Trav. Various		4.00		7/16/01		7/16/01		4.00		7/16/01		7/16/01		4.00		7/17/01		7/17/01		4.00		7/17/01		7/17/01		HV Training		0.2		Trav. 333255		76.80		8/2/01		10/8/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/25/01		8/29/01		12.80		7/2/01		7/5/01		9.60						7/12/01		7/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		3.20		8/29/01		8/30/01		4.80		7/3/01		7/5/01		1.60						7/18/01		7/18/01

						Comp. Sold.		1		Trav. 333253		24.00		8/31/01		9/4/01		8.00		7/6/01		7/6/01		16.00						7/18/01		7/19/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		9/7/01		9/7/01		2.40		7/9/01		7/9/01		4.80						7/20/01		7/23/01

						Electrical Testing		0.4		Trav. 333254		3.20		9/10/01		9/10/01		3.20		7/13/01		7/13/01		3.20						7/25/01		7/25/01

						Total Hours Anode				123.60		47.60						36.00						40.00										Total Hours Cathode				44.80		12.40						12.40						11.20						8.80						Total Hours Ass.				233.60

		ME234/2-045		207.20

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-299						A-297						A-307																UC-095						IC-209						IC-208						LC-102												Ch. - 045

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.40		7/3/01		7/10/01		2.40		7/3/01		7/10/01		1.60						7/13/01		7/18/01		FR4 Gluing		0.15		Trav. Various		8.40		6/28/01		7/6/01		6.00		6/22/01		6/28/01		6.00		6/22/01		6/28/01		3.60		6/25/01		6/27/01		Cham. Assembly		0.4		Trav. 333370		35.20		8/3/01		8/17/01						6		4		5				6		6		5				4		5		4

						Winding		0.4		Trav. 333365		3.20		7/13/01		7/13/01		3.20		7/16/01		7/16/01		3.20						7/24/01		7/24/01		Comp. Sold.		0.5		Trav. Various		4.00		7/9/01		7/9/01		4.00		7/3/01		7/3/01		4.00		7/5/01		7/5/01		4.00		7/3/01		7/3/01		HV Training		0.2		Trav. 333255		9.60		8/17/01		8/25/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		7/13/01		7/16/01		12.80		7/17/01		7/20/01		9.60						7/24/01		7/26/01																																Total Time (days)								16.00

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		7/17/01		7/20/01		1.60		7/19/01		7/19/01		4.80						7/26/01		7/30/01

						Comp. Sold.		1		Trav. 333253		16.00		7/20/01		7/23/01		16.00		7/23/01		7/24/01		16.00						7/30/01		7/31/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		7/24/01		7/24/01		2.40		7/26/01		7/26/01		2.40						8/1/01		8/1/01

						Electrical Testing		0.4		Trav. 333254		3.20		7/25/01		7/25/01		3.20		7/27/01		7/27/01		3.20						8/2/01		8/2/01

						Total Hours Anode				122.40		40.00						41.60						40.80										Total Hours Cathode				40.00		12.40						10.00						10.00						7.60		74142.00		74144.00		Total Hours Ass.				44.80

		ME234/2-046		348.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-310						A-289						A-288																UC-103						IC-201						IC-204						LC-101												Ch. -046

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/11/01		7/18/01		2.40						7/11/01		7/18/01		FR4 Gluing		0.15		Trav. Various		6.00		7/17/01		7/23/01		7.20		7/16/01		7/23/01		7.20		7/16/01		7/23/01		3.60		7/18/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		118.40		8/8/01		9/27/01						6		6		5				6		6		5				3		4		5

						Winding		0.4		Trav. 333365		6.40		7/31/01		8/1/01		6.40		7/25/01		7/26/01		3.20						7/23/01		7/23/01		Comp. Sold.		0.5		Trav. Various		4.00		7/26/01		7/26/01		4.00		7/25/01		7/25/01		4.00		7/25/01		7/25/01		4.00		7/24/01		7/24/01		HV Training		0.2		Trav. 333255		52.80		8/14/01		9/27/01

						Wire Strip Gluing		0.4		Trav. 333366		6.40		8/1/01		8/2/01		6.40		7/26/01		7/28/01		6.40						7/23/01		7/24/01																																Shipment/Package		0.2		Trav. 333256		0.00		8/25/01		10/4/01

						Wire Auth. Soldering		0.2		Trav. 333367		6.40		8/2/01		8/7/01		8.00		7/26/01		8/1/01		6.40						7/24/01		7/27/01

						Comp. Sold.		1		Trav. 333253		16.00		8/7/01		8/8/01		24.00		8/1/01		8/3/01		16.00						7/27/01		7/30/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/9/01		8/9/01		2.40		8/3/01		8/3/01		4.80						7/30/01		7/31/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/9/01		8/9/01		3.20		8/6/01		8/6/01		3.20						8/2/01		8/2/01

						Total Hours Anode				137.20		42.00						52.80						42.40										Total Hours Cathode				40.00		10.00						11.20						11.20						7.60						Total Hours Ass.				171.20

		ME234/2-047		213.60

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-064						A-069						A-319																UC-102						IC-202						IC-203						LC-100												Ch. - 047

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		2.00		7/27/01		8/2/01		1.60		7/30/01		8/2/01		2.40						6/18/01		6/25/01		FR4 Gluing		0.15		Trav. Various		9.60		7/18/01		7/27/01		6.00		7/23/01		7/27/01		8.40		7/19/01		7/27/01		1.20		7/20/01		7/20/01		Cham. Assembly		0.4		Trav. 333370		19.20		8/22/01		8/29/01						3		3		4				5		6		5				7		5		34

						Winding		0.4		Trav. 333365		3.20		8/6/01		8/6/01		3.20		8/7/01		8/7/01		6.40						6/26/01		6/27/01		Comp. Sold.		0.5		Trav. Various		4.00		8/7/01		8/7/01		4.00		8/8/01		8/8/01		4.00		8/9/01		8/9/01		4.00		8/13/01		8/13/01		HV Training		0.2		Trav. 333255		11.20		8/29/01		9/6/01

						Wire Strip Gluing		0.4		Trav. 333366		3.20		8/6/01		8/6/01		9.60		8/7/01		8/9/01		6.40						6/27/01		6/28/01																																Total Time (days)								12.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/8/01		8/8/01		1.60		8/9/01		8/9/01		3.20						6/28/01		6/29/01

						Comp. Sold.		1		Trav. 333253		16.00		8/10/01		8/13/01		8.00		8/14/01		8/14/01		40.00						7/2/01		7/6/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/13/01		8/13/01		2.40		8/21/01		8/21/01		9.60						7/6/01		7/11/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/20/01		8/20/01		3.20		8/20/01		8/20/01		12.80		7/13/01		7/16/01		8/13/01		8/16/01

						Total Hours Anode				142.00		31.60						29.60						80.80										Total Hours Cathode				41.20		13.60						10.00						12.40						5.20						Total Hours Ass.				30.40

		ME234/2-048		188.40

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-300						A-301						A-062																UC-023						IC-045						IC-041						LC-020												Ch. -048

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.20		7/26/01		7/30/01		2.40		7/23/01		7/30/01		2.00						7/27/01		8/2/01		FR4 Gluing		0.15		Trav. Various		7.20		8/1/01		8/8/01		4.80		8/10/01		8/15/01		4.80		8/10/01		8/15/01		3.60		8/13/01		8/15/01		Cham. Assembly		0.4		Trav. 333370		22.40		8/23/01		8/31/01						4		3		7				7		6		9				6		5		5

						Winding		0.4		Trav. 333365		6.40		7/30/01		7/31/01		6.40		8/1/01		8/2/01		6.40						8/7/01		8/8/01		Comp. Sold.		0.5		Trav. Various		4.00		8/15/01		8/15/01		4.00		8/16/01		8/16/01		4.00		8/17/01		8/17/01		4.00		8/17/01		8/17/01		HV Training		0.2		Trav. 333255		8.00		9/7/01		9/13/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		7/31/01		8/2/01		6.40		8/2/01		8/3/01		19.20						8/8/01		8/15/01																																Shipment/Package		0.2		Trav. 333256		0.00		9/17/01		9/17/01

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/2/01		8/2/01		1.60		8/3/01		8/3/01		1.60						8/15/01		8/15/01

						Comp. Sold.		1		Trav. 333253		8.00		8/7/01		8/7/01		16.00		8/8/01		8/9/01		16.00						8/17/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		2.40		8/7/01		8/7/01		2.40		8/13/01		8/13/01		2.40						8/21/01		8/21/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/14/01		8/14/01		3.20		8/14/01		8/14/01		3.20						8/23/01		8/23/01

						Total Hours Anode				121.60		32.40						38.40						50.80										Total Hours Cathode				36.40		11.20						8.80						8.80						7.60						Total Hours Ass.				30.40

		ME234/2-049		180.00

						Anode		Av. Work																										Cathode		Av. Work																												Chamber		Av. Work

												A-068						A-067						A-063																UC-022						IC-042						IC-040						LC-021												Ch. -049

												Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.						Begin		End								Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End		Work Hrs.		Begin		End								Work Hrs.		Begin		End						Day #1 Wind. - Last Day Sold.								Day #1 Wind. - Day # 1 Hand Sold.								Day#1 Hand Sold.-End HV Testing

						FR4 Gluing		0.05		Trav. 333361		1.60		8/7/01		8/10/01		1.60		8/7/01		8/10/01		2.40						8/3/01		8/10/01		FR4 Gluing		0.15		Trav. Various		6.00		8/8/01		8/14/01		8.40		7/31/01		8/8/01		6.00		8/2/01		8/8/01		3.60		8/3/01		8/7/01		Cham. Assembly		0.4		Trav. 333370		25.60		8/29/01		9/7/01						4		5		4				4		6		6				5		7		8

						Winding		0.4		Trav. 333365		6.40		8/16/01		8/17/01		6.40		8/14/01		8/15/01		6.40						8/13/01		8/14/01		Comp. Sold.		0.5		Trav. Various		8.00		8/15/01		8/16/01		4.00		8/15/01		8/15/01		8.00		8/15/01		8/16/01		4.00		8/14/01		8/14/01		HV Training		0.2		Trav. 333255		9.60		9/14/01		9/21/01

						Wire Strip Gluing		0.4		Trav. 333366		9.60		8/17/01		8/21/01		9.60		8/15/01		8/17/01		9.60						8/14/01		8/16/01																																Shipment/Package		0.2		Trav. 333256		0.00

						Wire Auth. Soldering		0.2		Trav. 333367		1.60		8/21/01		8/21/01		3.20		8/17/01		8/20/01		1.60						8/16/01		8/16/01

						Comp. Sold.		1		Trav. 333253		8.00		8/21/01		8/21/01		16.00		8/21/01		8/22/01		8.00						8/20/01		8/20/01

						Wire Tens. Testing		0.3		Trav. 333369		4.80		8/23/01		8/24/01		-12.00		8/29/01		8/23/01		2.40						8/29/01		8/29/01

						Electrical Testing		0.4		Trav. 333254		3.20		8/27/01		8/27/01		3.20		8/29/01		8/29/01		3.20						8/29/01		8/29/01

						Total Hours Anode				96.80		35.20						28.00						33.60										Total Hours Cathode				48.00		14.00						12.40						14.00						7.60						Total Hours Ass.				35.20



apollina:
Trav. 333365 confirmed to be 1.5 h for 2 techs by Helen (total 3 h for preparation) + 0.5 h for winding mach. Setup

Trav. 333253 confirmed to be 8 h in a day by Helen

Trav. 333368 confirmed to be 3.5 h of work, no dwell

Trav. 333367 confirmed to be 1 h of work, 6 h dwell

Trav. 333366 confirmed to be 3 h of work, 16 h of dwell

Trav. 333369 confirmed to be 2 h of work, 4 h of dwell

Trav. 333361 confirmed to be 4 h of work, 32 h of dwell

Trav. 333254 confirmed to be 2 h of work, no dwell

Trav. 333362 confirmed to be 21 h of work, 48 h of dwell

Trav. 333255 confirmed to be 6 h of work, 4 days dwell

Trav. 333370 confirmed to be 30 h of work, 24 h of dwell



Anode

				Anode FR4 Gluing														Winding														Wire Strip Gluing														Wire Soldering														Comp. Soldering														Wire Tens. Testing														Electrical Testing														Day #1 Wind. - Last Day Wire Soldering														Day #1 Wind. - Day #1 Hand. Sold.														Day #1 Hand. Sold-End HV Testing

		Binning		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49

				Average				4.8												Average		2.0												Average		2.7												Average		2.5												Average		2.3												Average		1.7												Average		1.8												Average		4.9												Average		6.0												Average		7.26

				STDEV				2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.1		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.0		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.5		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		1.4		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.7		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		2.9		Mean+STDEV		Mean-STDEV		Mean		STDEV				STDEV		3.80		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		2		3		3		3.2		2.1		2.7		0.6		2		5		1		4.7		0.6		2.7		2.1		4		3		3		3.9		2.8		3.3		0.6		2		3		3		3.2		2.1		2.7		0.6		4		2		4		4.5		2.2		3.3		1.2		2		2		2		2.0		2.0		2.0		0.0		1		7		5		7.4		1.3		4.3		3.1		5		5		4		5.2		4.1		4.7		0.6		5		6		4		6.0		4.0		5.0		1.0		6		17		13		17.57		6.43		12.00		5.57

		ME234/2-002		1		7		3		6.7		0.6		3.7		3.1		3		2		21		19.4		-2.0		8.7		10.7		3		3		23		21.2		-1.9		9.7		11.5		2		2		2		2.0		2.0		2.0		0.0		3		2		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		1		3		3.0		1.0		2.0		1.0		6		5		25		23.3		0.7		12.0		11.3		6		5		26		24.2		0.5		12.3		11.8		15		19		11		19.00		11.00		15.00		4.00

		ME234/2-003		21		3		3		19.4		-1.4		9.0		10.4		13		1		6		12.7		0.6		6.7		6.0		2		3		3		3.2		2.1		2.7		0.6		1		3		3		3.5		1.2		2.3		1.2		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		1		2.8		0.5		1.7		1.2		17		5		4		15.9		1.4		8.7		7.2		17		6		4		16.0		2.0		9.0		7.0		4		4		6		5.82		3.51		4.67		1.15

		ME234/2-004		10		13		8		12.8		7.8		10.3		2.5		2		1		1		1.9		0.8		1.3		0.6		3		1		3		3.5		1.2		2.3		1.2		1		2		1		1.9		0.8		1.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		5		4		3		5.0		3.0		4.0		1.0		5		3		5		5.49		3.18		4.33		1.15

		ME234/2-005		2		7		3		6.6		1.4		4.0		2.6		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		3		2		1		3.0		1.0		2.0		1.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		4		3		3		3.9		2.8		3.3		0.6		4		4		5		4.9		3.8		4.3		0.6		3		6		5		6.19		3.14		4.67		1.53

		ME234/2-007		4		6		5		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		3		3		4		3.9		2.8		3.3		0.6		9		5		5		8.6		4.0		6.3		2.3		10		13		5		13.37		5.29		9.33		4.04

		ME234/2-008		3		4		5		5.0		3.0		4.0		1.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		6		3		5.7		1.6		3.7		2.1		4		2		4		4.5		2.2		3.3		1.2		2		2		5		4.7		1.3		3.0		1.7		2		10		2		9.3		0.0		4.7		4.6		6		7		7		7.2		6.1		6.7		0.6		7		7		6		7.2		6.1		6.7		0.6		8		16		10		15.50		7.17		11.33		4.16

		ME234/2-009		9		13		9		12.6		8.0		10.3		2.3		2		2		4		3.8		1.5		2.7		1.2		4		3		4		4.2		3.1		3.7		0.6		5		1		2		4.7		0.6		2.7		2.1		2		3		2		2.9		1.8		2.3		0.6		9		3		3		8.5		1.5		5.0		3.5		2		3		1		3.0		1.0		2.0		1.0		7		4		7		7.7		4.3		6.0		1.7		6		6		8		7.8		5.5		6.7		1.2		12		7		9		11.85		6.82		9.33		2.52

		ME234/2-010		6		6		6		6.0		6.0		6.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		5		2		3		4.9		1.8		3.3		1.5		7		2		6		7.6		2.4		5.0		2.6		7		10		6		9.75		5.59		7.67		2.08

		ME234/2-011		12		10		7		12.2		7.2		9.7		2.5		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		3		2		3		3.2		2.1		2.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		5		3		4		5.0		3.0		4.0		1.0		5		4		4		4.9		3.8		4.3		0.6		5		5		5		5.00		5.00		5.00		0.00

		ME234/2-012		5		7		4		6.9		3.8		5.3		1.5		2		1		2		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		2		1.9		0.8		1.3		0.6		4		3		5		5.0		3.0		4.0		1.0		5		3		5		5.5		3.2		4.3		1.2		5		4		10		9.55		3.12		6.33		3.21

		ME234/2-013		7		5		4		6.9		3.8		5.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		2		3		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		5		3		3		4.8		2.5		3.7		1.2		5		2		1		4.7		0.6		2.7		2.1		1		1		1		1.0		1.0		1.0		0.0		3		3		4		3.9		2.8		3.3		0.6		3		3		4		3.9		2.8		3.3		0.6		10		5		11		11.88		5.45		8.67		3.21

		ME234/2-014		4		8		8		9.0		4.4		6.7		2.3		2		1		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		3		2.9		1.8		2.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		2		1		2.2		1.1		1.7		0.6		4		3		4		4.2		3.1		3.7		0.6		6		4		4		5.8		3.5		4.7		1.2		5		7		5		6.82		4.51		5.67		1.15

		ME234/2-015		4		4		8		7.6		3.0		5.3		2.3		2		2		2		2.0		2.0		2.0		0.0		3		3		2		3.2		2.1		2.7		0.6		2		3		3		3.2		2.1		2.7		0.6		3		2		2		2.9		1.8		2.3		0.6		6		1		1		5.6		-0.2		2.7		2.9		1		2		2		2.2		1.1		1.7		0.6		6		5		5		5.9		4.8		5.3		0.6		6		5		5		5.9		4.8		5.3		0.6		8		10		5		10.18		5.15		7.67		2.52

		ME234/2-016		4		4		4		4.0		4.0		4.0		0.0		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		3		2		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		2		1		1		1.9		0.8		1.3		0.6		4		3		3		3.9		2.8		3.3		0.6		5		5		4		5.2		4.1		4.7		0.6		7		5		5		6.82		4.51		5.67		1.15

		ME234/2-017		5		4		5		5.2		4.1		4.7		0.6		2		1		1		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		4		4		4		4.0		4.0		4.0		0.0		3		3		2		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		5		9		4		8.65		3.35		6.00		2.65

		ME234/2-018		3		4		4		4.2		3.1		3.7		0.6		1		2		1		1.9		0.8		1.3		0.6		3		2		2		2.9		1.8		2.3		0.6		4		1		4		4.7		1.3		3.0		1.7		7		2		2		6.6		0.8		3.7		2.9		1		7		4		7.0		1.0		4.0		3.0		1		1		2		1.9		0.8		1.3		0.6		6		3		6		6.7		3.3		5.0		1.7		6		4		6		6.5		4.2		5.3		1.2		10		14		12		14.00		10.00		12.00		2.00

		ME234/2-019		4		4		4		4.0		4.0		4.0		0.0		2		1		2		2.2		1.1		1.7		0.6		9		2		2		8.4		0.3		4.3		4.0		9		4		6		8.8		3.8		6.3		2.5		1		1		2		1.9		0.8		1.3		0.6		1		2		3		3.0		1.0		2.0		1.0		1		6		2		5.6		0.4		3.0		2.6		11		5		8		11.0		5.0		8.0		3.0		11		6		8		10.8		5.8		8.3		2.5		4		12		8		12.00		4.00		8.00		4.00

		ME234/2-020		3		3		3		3.0		3.0		3.0		0.0		2		6		3		5.7		1.6		3.7		2.1		3		7		3		6.6		2.0		4.3		2.3		2		6		6		7.0		2.4		4.7		2.3		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		6		7		10		9.7		5.6		7.7		2.1		6		9		10		10.4		6.3		8.3		2.1		4		4		4		4.00		4.00		4.00		0.00

		ME234/2-021		7		7		4		7.7		4.3		6.0		1.7		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		6		1		4		6.2		1.2		3.7		2.5		10		2		2		9.3		0.0		4.7		4.6		1		1		9		8.3		-1.0		3.7		4.6		5		1		1		4.6		0.0		2.3		2.3		10		3		6		9.8		2.8		6.3		3.5		10		6		6		9.6		5.0		7.3		2.3		14		7		12		14.61		7.39		11.00		3.61

		ME234/2-022		5		7		5		6.8		4.5		5.7		1.2		2		2		2		2.0		2.0		2.0		0.0		2		1		2		2.2		1.1		1.7		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		4		5		6.0		4.0		5.0		1.0		15		7		16		17.6		7.7		12.7		4.9		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-023		5		6		6		6.2		5.1		5.7		0.6		9		2		2		8.4		0.3		4.3		4.0		2		4		5		5.2		2.1		3.7		1.5		5		2		4		5.2		2.1		3.7		1.5		6		4		5		6.0		4.0		5.0		1.0		1		1		3		2.8		0.5		1.7		1.2		2		1		1		1.9		0.8		1.3		0.6		14		4		6		13.3		2.7		8.0		5.3		14		4		6		13.3		2.7		8.0		5.3		8		6		8		8.49		6.18		7.33		1.15

		ME234/2-024		3		4		6		5.9		2.8		4.3		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		3		1		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		5		3		5.5		3.2		4.3		1.2		5		6		5		5.9		4.8		5.3		0.6		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-025		7		4		3		6.7		2.6		4.7		2.1		3		1		2		3.0		1.0		2.0		1.0		2		2		2		2.0		2.0		2.0		0.0		3		8		1		7.6		0.4		4.0		3.6		3		4		3		3.9		2.8		3.3		0.6		3		1		2		3.0		1.0		2.0		1.0		2		1		2		2.2		1.1		1.7		0.6		6		9		3		9.0		3.0		6.0		3.0		6		9		3		9.0		3.0		6.0		3.0		9		8		6		9.19		6.14		7.67		1.53

		ME234/2-026		4		3		10		9.5		1.9		5.7		3.8		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		3		2		9		8.5		0.9		4.7		3.8		3		2		1		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		12		11.4		2.6		7.0		4.4		5		4		13		12.3		2.4		7.3		4.9		6		7		3		7.41		3.25		5.33		2.08

		ME234/2-027		3		4		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		3		2		3		3.2		2.1		2.7		0.6		4		4		5		4.9		3.8		4.3		0.6		6		5		5		5.9		4.8		5.3		0.6		10		8		6		10.00		6.00		8.00		2.00

		ME234/2-028		3		3		3		3.0		3.0		3.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		3		2		3.0		1.0		2.0		1.0		5		2		0		4.8		-0.2		2.3		2.5		1		1		2		1.9		0.8		1.3		0.6		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		6		4		4		5.8		3.5		4.7		1.2		7		5		4		6.9		3.8		5.3		1.5		5		2		9		8.85		1.82		5.33		3.51

		ME234/2-029		3		3		3		3.0		3.0		3.0		0.0		2		3		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		4		4.0		2.0		3.0		1.0		7		1		6		7.9		1.5		4.7		3.2		2		2		1		2.2		1.1		1.7		0.6		1		6		1		5.6		-0.2		2.7		2.9		4		6		6		6.5		4.2		5.3		1.2		4		7		6		7.2		4.1		5.7		1.5		9		8		7		9.00		7.00		8.00		1.00

		ME234/2-030		3		4		4		4.2		3.1		3.7		0.6		1		2		2		2.2		1.1		1.7		0.6		3		2		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		4		4		4.0		4.0		4.0		0.0		6		4		5		6.0		4.0		5.0		1.0		3		5		3		4.82		2.51		3.67		1.15

		ME234/2-031		4		3		3		3.9		2.8		3.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		3		3		3.2		2.1		2.7		0.6		3		3		2		3.2		2.1		2.7		0.6		2		2		2		2.0		2.0		2.0		0.0		1		0		1		1.2		0.1		0.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		6		5		5.9		4.8		5.3		0.6		5		6		5		5.9		4.8		5.3		0.6		3		6		3		5.73		2.27		4.00		1.73

		ME234/2-032		3		3		3		3.0		3.0		3.0		0.0		2		2		2		2.0		2.0		2.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		1		2.2		1.1		1.7		0.6		1		2		2		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		5		4		4		4.9		3.8		4.3		0.6		5		6		6		6.2		5.1		5.7		0.6		5		5		6		5.91		4.76		5.33		0.58

		ME234/2-033		3		3		3		3.0		3.0		3.0		0.0		3		2		2		2.9		1.8		2.3		0.6		3		2		3		3.2		2.1		2.7		0.6		2		2		1		2.2		1.1		1.7		0.6		1		2		6		5.6		0.4		3.0		2.6		3		1		2		3.0		1.0		2.0		1.0		2		3		1		3.0		1.0		2.0		1.0		5		4		3		5.0		3.0		4.0		1.0		9		6		4		8.8		3.8		6.3		2.5		6		7		14		13.36		4.64		9.00		4.36

		ME234/2-034		3		3		3		3.0		3.0		3.0		0.0		1		1		3		2.8		0.5		1.7		1.2		2		3		2		2.9		1.8		2.3		0.6		4		1		2		3.9		0.8		2.3		1.5		1		1		1		1.0		1.0		1.0		0.0		1		1		5		4.6		0.0		2.3		2.3		1		1		1		1.0		1.0		1.0		0.0		5		3		5		5.5		3.2		4.3		1.2		7		6		7		7.2		6.1		6.7		0.6		11		5		10		11.88		5.45		8.67		3.21

		ME234/2-035		5		8		6		7.9		4.8		6.3		1.5		2		2		1		2.2		1.1		1.7		0.6		4		2		2		3.8		1.5		2.7		1.2		2		3		2		2.9		1.8		2.3		0.6		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		1		3		3.5		1.2		2.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		5		3		5.5		3.2		4.3		1.2		5		6		12		11.45		3.88		7.67		3.79

		ME234/2-036		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		3		2		2		2.9		1.8		2.3		0.6		2		4		2		3.8		1.5		2.7		1.2		2		1		2		2.2		1.1		1.7		0.6		1		2		1		1.9		0.8		1.3		0.6		2		1		2		2.2		1.1		1.7		0.6		4		5		3		5.0		3.0		4.0		1.0		4		5		3		5.0		3.0		4.0		1.0		9		5		10		10.65		5.35		8.00		2.65

		ME234/2-037		3		4		4		4.2		3.1		3.7		0.6		2		2		1		2.2		1.1		1.7		0.6		2		2		3		2.9		1.8		2.3		0.6		2		2		1		2.2		1.1		1.7		0.6		2		1		1		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		1		4		3		4.2		1.1		2.7		1.5		4		4		3		4.2		3.1		3.7		0.6		4		5		5		5.2		4.1		4.7		0.6		6		6		7		6.91		5.76		6.33		0.58

		ME234/2-038		4		4		4		4.0		4.0		4.0		0.0		1		1		1		1.0		1.0		1.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		2		2		2.0		2.0		2.0		0.0		2		1		1		1.9		0.8		1.3		0.6		5		3		4		5.0		3.0		4.0		1.0		3		3		3		3.0		3.0		3.0		0.0		3		3		4		3.9		2.8		3.3		0.6		8		5		7		8.19		5.14		6.67		1.53

		ME234/2-039		4		3		4		4.2		3.1		3.7		0.6		1		1		1		1.0		1.0		1.0		0.0		3		2		7		6.6		1.4		4.0		2.6		4		1		2		3.9		0.8		2.3		1.5		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		2		1		1		1.9		0.8		1.3		0.6		6		3		3		5.7		2.3		4.0		1.7		6		7		6		6.9		5.8		6.3		0.6		10		3		7		10.18		3.15		6.67		3.51

		ME234/2-040		4		5		5		5.2		4.1		4.7		0.6		1		1		2		1.9		0.8		1.3		0.6		2		2		2		2.0		2.0		2.0		0.0		1		3		2		3.0		1.0		2.0		1.0		1		6		3		5.8		0.8		3.3		2.5		1		1		3		2.8		0.5		1.7		1.2		1		1		1		1.0		1.0		1.0		0.0		3		4		4		4.2		3.1		3.7		0.6		7		5		4		6.9		3.8		5.3		1.5		6		8		7		8.00		6.00		7.00		1.00

		ME234/2-041		5		4		4		4.9		3.8		4.3		0.6		2		1		2		2.2		1.1		1.7		0.6		2		3		2		2.9		1.8		2.3		0.6		5		2		1		4.7		0.6		2.7		2.1		2		2		3		2.9		1.8		2.3		0.6		1		1		1		1.0		1.0		1.0		0.0		4		1		5		5.4		1.3		3.3		2.1		7		3		4		6.7		2.6		4.7		2.1		7		3		7		8.0		3.4		5.7		2.3		10		5		8		10.18		5.15		7.67		2.52

		ME234/2-042		4		3		4		4.2		3.1		3.7		0.6		3		2		2		2.9		1.8		2.3		0.6		2		2		2		2.0		2.0		2.0		0.0		2		2		3		2.9		1.8		2.3		0.6		1		4		3		4.2		1.1		2.7		1.5		2		2		1		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		5		5.2		4.1		4.7		0.6		6		5		7		7.0		5.0		6.0		1.0		3		10		7		10.18		3.15		6.67		3.51

		ME234/2-043		6		3		5		6.2		3.1		4.7		1.5		1		2		1		1.9		0.8		1.3		0.6		4		2		3		4.0		2.0		3.0		1.0		2		2		1		2.2		1.1		1.7		0.6		3		3		1		3.5		1.2		2.3		1.2		1		1		6		5.6		-0.2		2.7		2.9		1		4		4		4.7		1.3		3.0		1.7		4		4		3		4.2		3.1		3.7		0.6		7		8		5		8.2		5.1		6.7		1.5		7		10		8		9.86		6.81		8.33		1.53

		ME234/2-044		5		4		4		4.9		3.8		4.3		0.6		1		1		1		1.0		1.0		1.0		0.0		3		4		3		3.9		2.8		3.3		0.6		2		3		1		3.0		1.0		2.0		1.0		3		1		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		5		4		4		4.9		3.8		4.3		0.6		6		5		4		6.0		4.0		5.0		1.0		7		6		6		6.91		5.76		6.33		0.58

		ME234/2-045		6		6		4		6.5		4.2		5.3		1.2		1		1		1		1.0		1.0		1.0		0.0		2		4		3		4.0		2.0		3.0		1.0		4		1		3		4.2		1.1		2.7		1.5		2		2		2		2.0		2.0		2.0		0.0		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		6		4		5		6.0		4.0		5.0		1.0		6		6		5		6.2		5.1		5.7		0.6		4		5		4		4.91		3.76		4.33		0.58

		ME234/2-046		3		6		6		6.7		3.3		5.0		1.7		2		2		1		2.2		1.1		1.7		0.6		2		2		2		2.0		2.0		2.0		0.0		4		5		4		4.9		3.8		4.3		0.6		2		3		2		2.9		1.8		2.3		0.6		1		1		2		1.9		0.8		1.3		0.6		1		1		1		1.0		1.0		1.0		0.0		6		6		5		6.2		5.1		5.7		0.6		6		6		5		6.2		5.1		5.7		0.6		3		4		5		5.00		3.00		4.00		1.00

		ME234/2-047		5		4		6		6.0		4.0		5.0		1.0		1		1		2		1.9		0.8		1.3		0.6		1		3		2		3.0		1.0		2.0		1.0		1		1		2		1.9		0.8		1.3		0.6		2		1		5		4.7		0.6		2.7		2.1		1		1		4		3.7		0.3		2.0		1.7		1		1		4		3.7		0.3		2.0		1.7		3		3		4		3.9		2.8		3.3		0.6		5		6		5		5.9		4.8		5.3		0.6		7		5		34		31.53		-0.86		15.33		16.20

		ME234/2-048		3		6		5		6.2		3.1		4.7		1.5		2		2		2		2.0		2.0		2.0		0.0		3		2		6		5.7		1.6		3.7		2.1		1		1		1		1.0		1.0		1.0		0.0		1		2		2		2.2		1.1		1.7		0.6		1		1		1		1.0		1.0		1.0		0.0		1		1		1		1.0		1.0		1.0		0.0		4		3		7		6.7		2.6		4.7		2.1		7		6		9		8.9		5.8		7.3		1.5		6		5		5		5.91		4.76		5.33		0.58

		ME234/2-049		4		4		6		5.8		3.5		4.7		1.2		2		2		2		2.0		2.0		2.0		0.0		3		3		3		3.0		3.0		3.0		0.0		1		2		1		1.9		0.8		1.3		0.6		1		2		1		1.9		0.8		1.3		0.6		2		-5		1		3.1		-4.5		-0.7		3.8		1		1		1		1.0		1.0		1.0		0.0		4		5		4		4.9		3.8		4.3		0.6		4		6		6		6.5		4.2		5.3		1.2		5		7		8		8.19		5.14		6.67		1.53

																																																																																																																																		First 30		7.3908045977		3.4920385259

																																																2.7816091954		1.7415930115										First 30		2.5862068966		1.4984621895										First 30		2.00		1.56										First 30		1.7931034483		1.4874508476																																						Last 30		7.0526315789		4.2906744232

																																																2.1578947368		1.0655225694										Second 30		2.0175438596		1.1258525035										Second 30		1.35		1.33										Second 30		1.7192982456		1.2064467599

										First 30		5.2		3.0						2.2873563218		2.6497391095												2.7816091954		2.4609758291

										After 30		4.2		1.1						1.5789473684		0.5960395607												2.6140350877		0.9956043743
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Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing



Cathode

				Cathode FR4 Gluing																Comp. Soldering

		Binning		1		2		3		4						5		6		7		8		9		10						11		12		13		14		15		16		17		18		19		20

								Average		5.2														Average		1.3

								STDEV		2.5		Mean+STDEV		Mean-STDEV		Mean		STDEV						STDEV		0.9		Mean+STDEV		Mean-STDEV		Mean		STDEV

		ME234/2-001		4		3		4		1		4.4		1.6		3.0		1.4		2		1		1		5		4.1		0.4		2.3		1.9

		ME234/2-002		2		4		8		2		6.8		1.2		4.0		2.8		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-003		11		10		10		9		10.8		9.2		10.0		0.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-004		5		3		3		3		4.5		2.5		3.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-005		3		3		3		3		3.0		3.0		3.0		0.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-007		7		7		7		3		8.0		4.0		6.0		2.0		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-008		6		6		6		3		6.8		3.8		5.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-009		3		7		7		1		7.5		1.5		4.5		3.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-010		3		10		10		4		10.5		3.0		6.8		3.8		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-011		3		5		4		6		5.8		3.2		4.5		1.3		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-012		3		3		3		2		3.3		2.3		2.8		0.5		2		1		2		1		2.1		0.9		1.5		0.6

		ME234/2-013		3		6		6		6		6.8		3.8		5.3		1.5		1		2		2		2		2.3		1.3		1.8		0.5

		ME234/2-014		3		7		7		2		7.4		2.1		4.8		2.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-015		11		9		3		6		10.8		3.8		7.3		3.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-016		3		6		3		2		5.2		1.8		3.5		1.7		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-017		7		6		10		6		9.1		5.4		7.3		1.9		1		1		1		2		1.8		0.8		1.3		0.5

		ME234/2-018		2		7		7		2		7.4		1.6		4.5		2.9		2		5		1		2		4.2		0.8		2.5		1.7

		ME234/2-019		3		4		4		4		4.3		3.3		3.8		0.5		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-020		2		4		4		4		4.5		2.5		3.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-021		3		5		5		4		5.2		3.3		4.3		1.0		1		10		1		1		7.8		-1.3		3.3		4.5

		ME234/2-022		14		14		14		11		14.8		11.8		13.3		1.5		2		1		2		3		2.8		1.2		2.0		0.8

		ME234/2-023		4		5		5		3		5.2		3.3		4.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-024		4		6		6		6		6.5		4.5		5.5		1.0		2		4		1		1		3.4		0.6		2.0		1.4

		ME234/2-025		3		4		4		4		4.3		3.3		3.8		0.5		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-026		5		5		5		2		5.8		2.8		4.3		1.5		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-027		4		4		19		2		15.1		-0.6		7.3		7.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-028		4		7		6		2		7.0		2.5		4.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-029		4		3		4		2		4.2		2.3		3.3		1.0		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-030		6		7		7		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-031		4		5		5		5		5.3		4.3		4.8		0.5		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-032		5		5		6		3		6.0		3.5		4.8		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-033		5		7		8		3		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-034		8		6		5		4		7.5		4.0		5.8		1.7		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-035		5		4		5		4		5.1		3.9		4.5		0.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-036		3		5		5		5		5.5		3.5		4.5		1.0		1		1		2		1		1.8		0.8		1.3		0.5

		ME234/2-037		3		7		6		4		6.8		3.2		5.0		1.8		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-038		7		4		6		4		6.8		3.8		5.3		1.5		2		2		1		1		2.1		0.9		1.5		0.6

		ME234/2-039		10		4		6		5		8.9		3.6		6.3		2.6		2		1		1		1		1.8		0.8		1.3		0.5

		ME234/2-040		4		6		6		2		6.4		2.6		4.5		1.9		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-041		5		5		9		4		8.0		3.5		5.8		2.2		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-042		6		6		6		4		6.5		4.5		5.5		1.0		1		2		1		1		1.8		0.8		1.3		0.5

		ME234/2-043		6		8		7		5		7.8		5.2		6.5		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-044		7		7		6		4		7.4		4.6		6.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-045		7		5		5		3		6.6		3.4		5.0		1.6		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-046		5		6		6		3		6.4		3.6		5.0		1.4		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-047		8		5		7		1		8.3		2.2		5.3		3.1		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-048		6		4		4		3		5.5		3.0		4.3		1.3		1		1		1		1		1.0		1.0		1.0		0.0

		ME234/2-049		5		7		5		3		6.6		3.4		5.0		1.6		2		1		2		1		2.1		0.9		1.5		0.6

												First 30				5.1		3.0		First 30				1.4224137931		1.0806669605

												After 31				5.2		1.6		Last 30				1.1052631579		0.3089313783





Chamber

				Assembly				HV Testing				Assembly+HV Testing

		Binning		1		2		4		5		7		8		9		10		11		12		13		14		15		16		17		18		19		20

				Average		8.9		Average		7.4

				STDEV		4.8		STDEV		3.3

		ME234/2-001		13				5						18

		ME234/2-002		6				7						13

		ME234/2-003		7				4				9/17/01		11

		ME234/2-004		3				8				8/23/01		11

		ME234/2-005		15				6				8/23/01		21

		ME234/2-007		5				10				8/23/01		15

		ME234/2-008		1				5				8/23/01		6

		ME234/2-009		14.3				12.7						27

		ME234/2-010		5				9				9/17/01		14

		ME234/2-011		6				6						12

		ME234/2-012		6				7						13

		ME234/2-013		15				5						20

		ME234/2-014		9				5				8/14/01		14

		ME234/2-015		20				18

		ME234/2-016		4				3

		ME234/2-017		9				7

		ME234/2-018		8				6				8/23/01

		ME234/2-019		5				15

		ME234/2-020		14.3				12.7				8/14/01

		ME234/2-021		5				5				4/25/01

		ME234/2-022		7				5				4/12/01

		ME234/2-023		3				9				4/25/01

		ME234/2-024		4				5				4/25/01

		ME234/2-025		4				7				4/12/01

		ME234/2-026		5				6				4/25/01

		ME234/2-027		5				4				4/12/01

		ME234/2-028		14.3				12.7				6/27/01

		ME234/2-029		8				6				4/12/01

		ME234/2-030		2				3				4/25/01

		ME234/2-031		4				7				4/12/01

		ME234/2-032		6				9				6/27/01

		ME234/2-033		18				6				1/24/00

		ME234/2-034		12.5				7				12

		ME234/2-035		10				14				28

		ME234/2-036		16				8				19

		ME234/2-037		17				6				1/28/00

		ME234/2-038		11				6				17

		ME234/2-039		7				7				1/15/00

		ME234/2-040		11				7				1/11/00

		ME234/2-041		17				5				1/25/00

		ME234/2-042		6				7				1/14/00

		ME234/2-043		7				4				1/14/00

		ME234/2-044		14.3				12.7

		ME234/2-045		11				6				16

		ME234/2-046		14.3				12.7				8/25/01

		ME234/2-047		6				7				12

		ME234/2-048		7				5				9/17/01

		ME234/2-049		8				6

				First 30		7.6862068966		First 30		7.3827586207

				Last 30		10.6894736842		last 30		7.4947368421





Chamber

		



HV Testing

Chamber

Time (days)

Chamber HV Training



Plots

		





Plots

		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Cathode Gluing Time

4.4142135624

1.5857864376

3

6.8284271247

1.1715728753

4

10.8164965809

9.1835034191

10

4.5

2.5

3.5

3

3

3

8

4

6

6.75

3.75

5.25

7.5

1.5

4.5

10.5249172176

2.9750827824

6.75

5.7909944487

3.2090055513

4.5

3.25

2.25

2.75

6.75

3.75

5.25

7.3799556397

2.1200443603

4.75

10.75

3.75

7.25

5.2320508076

1.7679491924

3.5

9.1429694486

5.3570305514

7.25

7.3867513459

1.6132486541

4.5

4.25

3.25

3.75

4.5

2.5

3.5

5.2074271078

3.2925728922

4.25

14.75

11.75

13.25

5.2074271078

3.2925728922

4.25

6.5

4.5

5.5

4.25

3.25

3.75

5.75

2.75

4.25

15.139866919

-0.639866919

7.25

6.9673557826

2.5326442174

4.75

4.2074271078

2.2925728922

3.25

7.4142135624

4.5857864376

6

5.25

4.25

4.75

6.0083057392

3.4916942608

4.75

7.9673557826

3.5326442174

5.75

7.4578251277

4.0421748723

5.75

5.0773502692

3.9226497308

4.5

5.5

3.5

4.5

6.8257418584

3.1742581416

5

6.75

3.75

5.25

8.8799556397

3.6200443603

6.25

6.4148542155

2.5851457845

4.5

7.9673557826

3.5326442174

5.75

6.5

4.5

5.5

7.7909944487

5.2090055513

6.5

7.4142135624

4.5857864376

6

6.6329931619

3.3670068381

5

6.4142135624

3.5857864376

5

8.3456959368

2.1543040632

5.25

5.5083057392

2.9916942608

4.25

6.6329931619

3.3670068381

5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

FR4 Anode Gluing Time

3.2440169359

2.0893163975

2.6666666667

6.72171713

0.6116162034

3.6666666667

19.3923048454

-1.3923048454

9

12.8499448118

7.8167218549

10.3333333333

6.6457513111

1.3542486889

4

6

4

5

5

3

4

12.6427344101

8.0239322566

10.3333333333

6

6

6

12.1832781451

7.1500551882

9.6666666667

6.860858565

3.8058081017

5.3333333333

6.860858565

3.8058081017

5.3333333333

8.9760677434

4.3572655899

6.6666666667

7.6427344101

3.0239322566

5.3333333333

4

4

4

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4

4

4

3

3

3

7.7320508076

4.2679491924

6

6.821367205

4.5119661283

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.860858565

2.8058081017

4.3333333333

6.7483326661

2.5850006672

4.6666666667

9.4526055639

1.8807277695

5.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

4.2440169359

3.0893163975

3.6666666667

3.9106836025

2.7559830641

3.3333333333

3

3

3

3

3

3

3

3

3

7.860858565

4.8058081017

6.3333333333

4

4

4

4.2440169359

3.0893163975

3.6666666667

4

4

4

4.2440169359

3.0893163975

3.6666666667

5.2440169359

4.0893163975

4.6666666667

4.9106836025

3.7559830641

4.3333333333

4.2440169359

3.0893163975

3.6666666667

6.1941918983

3.139141435

4.6666666667

4.9106836025

3.7559830641

4.3333333333

6.4880338717

4.178632795

5.3333333333

6.7320508076

3.2679491924

5

6

4

5

6.1941918983

3.139141435

4.6666666667

5.821367205

3.5119661283

4.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Winding Time

4.7483326661

0.5850006672

2.6666666667

19.3593432882

-2.0260099549

8.6666666667

12.69438044

0.6389528933

6.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

3.821367205

1.5119661283

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

5.7483326661

1.5850006672

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

8.3747852177

0.291881449

4.3333333333

2

2

2

3

1

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

2.821367205

0.5119661283

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

2.9106836025

1.7559830641

2.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2

2

2



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Wire Gluing

3.9106836025

2.7559830641

3.3333333333

21.2136720505

-1.8803387171

9.6666666667

3.2440169359

2.0893163975

2.6666666667

3.4880338717

1.178632795

2.3333333333

3.2440169359

2.0893163975

2.6666666667

3.2440169359

2.0893163975

2.6666666667

4

2

3

4.2440169359

3.0893163975

3.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

8.3747852177

0.291881449

4.3333333333

6.6427344101

2.0239322566

4.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.1941918983

2.139141435

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

6.6457513111

1.3542486889

4

2

2

2

2.9106836025

1.7559830641

2.3333333333

2

2

2

4

2

3

3.9106836025

2.7559830641

3.3333333333

4

2

3

2

2

2

3

1

2

5.7483326661

1.5850006672

3.6666666667

3

3

3



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Authomatic Soldering Time

3.2440169359

2.0893163975

2.6666666667

2

2

2

3.4880338717

1.178632795

2.3333333333

1.9106836025

0.7559830641

1.3333333333

2.2440169359

1.0893163975

1.6666666667

1

1

1

5.7483326661

1.5850006672

3.6666666667

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

2

2

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

2

2

2

4

4

4

4.7320508076

1.2679491924

3

8.8499448118

3.8167218549

6.3333333333

6.9760677434

2.3572655899

4.6666666667

6.1832781451

1.1500551882

3.6666666667

4

2

3

5.1941918983

2.139141435

3.6666666667

3

1

2

7.6055512755

0.3944487245

4

8.4526055639

0.8807277695

4.6666666667

2.9106836025

1.7559830641

2.3333333333

4.8499448118

-0.1832781451

2.3333333333

4

2

3

2.2440169359

1.0893163975

1.6666666667

3.2440169359

2.0893163975

2.6666666667

2

2

2

2.2440169359

1.0893163975

1.6666666667

3.860858565

0.8058081017

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.821367205

1.5119661283

2.6666666667

2.2440169359

1.0893163975

1.6666666667

2

2

2

3.860858565

0.8058081017

2.3333333333

3

1

2

4.7483326661

0.5850006672

2.6666666667

2.9106836025

1.7559830641

2.3333333333

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.1941918983

1.139141435

2.6666666667

4.9106836025

3.7559830641

4.3333333333

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind - Last Day Auth. Sold.

5.2440169359

4.0893163975

4.6666666667

23.2694276696

0.7305723304

12

15.9008448047

1.4324885286

8.6666666667

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

3.9106836025

2.7559830641

3.3333333333

7.2440169359

6.0893163975

6.6666666667

7.7320508076

4.2679491924

6

4.860858565

1.8058081017

3.3333333333

5

3

4

5

3

4

3.9106836025

2.7559830641

3.3333333333

4.2440169359

3.0893163975

3.6666666667

5.9106836025

4.7559830641

5.3333333333

3.9106836025

2.7559830641

3.3333333333

6.2440169359

5.0893163975

5.6666666667

6.7320508076

3.2679491924

5

11

5

8

9.7483326661

5.5850006672

7.6666666667

9.8452179176

2.821448749

6.3333333333

6

4

5

13.2915026221

2.7084973779

8

5.4880338717

3.178632795

4.3333333333

9

3

6

11.3588989435

2.6411010565

7

4.9106836025

3.7559830641

4.3333333333

5.821367205

3.5119661283

4.6666666667

6.4880338717

4.178632795

5.3333333333

4

4

4

5.9106836025

4.7559830641

5.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

5.4880338717

3.178632795

4.3333333333

5.4880338717

3.178632795

4.3333333333

5

3

4

4.2440169359

3.0893163975

3.6666666667

3

3

3

5.7320508076

2.2679491924

4

4.2440169359

3.0893163975

3.6666666667

6.7483326661

2.5850006672

4.6666666667

5.2440169359

4.0893163975

4.6666666667

4.2440169359

3.0893163975

3.6666666667

4.9106836025

3.7559830641

4.3333333333

6

4

5

6.2440169359

5.0893163975

5.6666666667

3.9106836025

2.7559830641

3.3333333333

6.7483326661

2.5850006672

4.6666666667

4.9106836025

3.7559830641

4.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Wind. - Day #1 Hand Sold.

6

4

5

24.1795704293

0.4870962374

12.3333333333

16

2

9

5

3

4

4.9106836025

3.7559830641

4.3333333333

8.6427344101

4.0239322566

6.3333333333

7.2440169359

6.0893163975

6.6666666667

7.821367205

5.5119661283

6.6666666667

7.6457513111

2.3542486889

5

4.9106836025

3.7559830641

4.3333333333

5.4880338717

3.178632795

4.3333333333

3.9106836025

2.7559830641

3.3333333333

5.821367205

3.5119661283

4.6666666667

5.9106836025

4.7559830641

5.3333333333

5.2440169359

4.0893163975

4.6666666667

6.2440169359

5.0893163975

5.6666666667

6.4880338717

4.178632795

5.3333333333

10.8499448118

5.8167218549

8.3333333333

10.4149993328

6.2516673339

8.3333333333

9.6427344101

5.0239322566

7.3333333333

17.599549529

7.7337838044

12.6666666667

13.2915026221

2.7084973779

8

5.9106836025

4.7559830641

5.3333333333

9

3

6

12.2662161956

2.400450471

7.3333333333

5.9106836025

4.7559830641

5.3333333333

6.860858565

3.8058081017

5.3333333333

7.1941918983

4.139141435

5.6666666667

6

4

5

5.9106836025

4.7559830641

5.3333333333

6.2440169359

5.0893163975

5.6666666667

8.8499448118

3.8167218549

6.3333333333

7.2440169359

6.0893163975

6.6666666667

5.4880338717

3.178632795

4.3333333333

5

3

4

5.2440169359

4.0893163975

4.6666666667

3.9106836025

2.7559830641

3.3333333333

6.9106836025

5.7559830641

6.3333333333

6.860858565

3.8058081017

5.3333333333

7.9760677434

3.3572655899

5.6666666667

7

5

6

8.1941918983

5.139141435

6.6666666667

6

4

5

6.2440169359

5.0893163975

5.6666666667

6.2440169359

5.0893163975

5.6666666667

5.9106836025

4.7559830641

5.3333333333

8.860858565

5.8058081017

7.3333333333

6.4880338717

4.178632795

5.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Component Hand Soldering

4.4880338717

2.178632795

3.3333333333

3

1

2

1.9106836025

0.7559830641

1.3333333333

2.9106836025

1.7559830641

2.3333333333

3

1

2

2.9106836025

1.7559830641

2.3333333333

4.4880338717

2.178632795

3.3333333333

2.9106836025

1.7559830641

2.3333333333

2

2

2

3.2440169359

2.0893163975

2.6666666667

2.9106836025

1.7559830641

2.3333333333

4.821367205

2.5119661283

3.6666666667

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

2.9106836025

1.7559830641

2.3333333333

3.2440169359

2.0893163975

2.6666666667

6.5534180126

0.7799153207

3.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

9.2854688202

0.0478645131

4.6666666667

2

2

2

6

4

5

2

2

2

3.9106836025

2.7559830641

3.3333333333

3

1

2

3.860858565

0.8058081017

2.3333333333

1.9106836025

0.7559830641

1.3333333333

7.8812169203

1.452116413

4.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

2.2440169359

1.0893163975

1.6666666667

5.6457513111

0.3542486889

3

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

2

2

2

1.9106836025

0.7559830641

1.3333333333

5.8499448118

0.8167218549

3.3333333333

2.9106836025

1.7559830641

2.3333333333

4.1941918983

1.139141435

2.6666666667

3.4880338717

1.178632795

2.3333333333

3

1

2

2

2

2

2.9106836025

1.7559830641

2.3333333333

4.7483326661

0.5850006672

2.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode Wire Tension Testing

2

2

2

2

2

2

2

2

2

2

2

2

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

4.7320508076

1.2679491924

3

8.4641016151

1.5358983849

5

3

1

2

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

4.7483326661

0.5850006672

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

7

1

4

3

1

2

1

1

1

8.2854688202

-0.9521354869

3.6666666667

3

1

2

2.821367205

0.5119661283

1.6666666667

3.2440169359

2.0893163975

2.6666666667

3

1

2

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1.2440169359

0.0893163975

0.6666666667

2.2440169359

1.0893163975

1.6666666667

3

1

2

4.6427344101

0.0239322566

2.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

1.9106836025

0.7559830641

1.3333333333

2.821367205

0.5119661283

1.6666666667

1

1

1

2.2440169359

1.0893163975

1.6666666667

5.5534180126

-0.2200846793

2.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

3.7320508076

0.2679491924

2

1

1

1

3.1192722305

-4.4526055639

-0.6666666667



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Anode HV Testing

7.3883837966

1.27828287

4.3333333333

3

1

2

2.821367205

0.5119661283

1.6666666667

1

1

1

1

1

1

2.2440169359

1.0893163975

1.6666666667

9.2854688202

0.0478645131

4.6666666667

3

1

2

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

1.9106836025

0.7559830641

1.3333333333

5.6457513111

0.3542486889

3

2.2440169359

1.0893163975

1.6666666667

4.6427344101

0.0239322566

2.3333333333

2.2440169359

1.0893163975

1.6666666667

1.9106836025

0.7559830641

1.3333333333

1

1

1

2.2440169359

1.0893163975

1.6666666667

1

1

1

3.2440169359

2.0893163975

2.6666666667

1

1

1

5.5534180126

-0.2200846793

2.6666666667

1

1

1

1

1

1

1.9106836025

0.7559830641

1.3333333333

3

1

2

1

1

1

3.4880338717

1.178632795

2.3333333333

2.2440169359

1.0893163975

1.6666666667

4.1941918983

1.139141435

2.6666666667

5

3

4

1.9106836025

0.7559830641

1.3333333333

1

1

1

5.4149993328

1.2516673339

3.3333333333

1

1

1

4.7320508076

1.2679491924

3

1

1

1

1

1

1

1

1

1

3.7320508076

0.2679491924

2

1

1

1

1

1

1



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Cathode Components Hand Soldering

4.1429694486

0.3570305514

2.25

2.0773502692

0.9226497308

1.5

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

1.75

0.75

1.25

2.8164965809

1.1835034191

2

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

2.0773502692

0.9226497308

1.5

2.25

1.25

1.75

1

1

1

1

1

1

1.75

0.75

1.25

1.75

0.75

1.25

4.2320508076

0.7679491924

2.5

1.75

0.75

1.25

1.75

0.75

1.25

7.75

-1.25

3.25

2.8164965809

1.1835034191

2

1

1

1

3.4142135624

0.5857864376

2

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

2.0773502692

0.9226497308

1.5

1.75

0.75

1.25

1

1

1

1

1

1

1.75

0.75

1.25

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2.0773502692

0.9226497308

1.5



		ME234/2-001		ME234/2-001		ME234/2-001

		ME234/2-002		ME234/2-002		ME234/2-002

		ME234/2-003		ME234/2-003		ME234/2-003

		ME234/2-004		ME234/2-004		ME234/2-004

		ME234/2-005		ME234/2-005		ME234/2-005

		ME234/2-007		ME234/2-007		ME234/2-007

		ME234/2-008		ME234/2-008		ME234/2-008

		ME234/2-009		ME234/2-009		ME234/2-009

		ME234/2-010		ME234/2-010		ME234/2-010

		ME234/2-011		ME234/2-011		ME234/2-011

		ME234/2-012		ME234/2-012		ME234/2-012

		ME234/2-013		ME234/2-013		ME234/2-013

		ME234/2-014		ME234/2-014		ME234/2-014

		ME234/2-015		ME234/2-015		ME234/2-015

		ME234/2-016		ME234/2-016		ME234/2-016

		ME234/2-017		ME234/2-017		ME234/2-017

		ME234/2-018		ME234/2-018		ME234/2-018

		ME234/2-019		ME234/2-019		ME234/2-019

		ME234/2-020		ME234/2-020		ME234/2-020

		ME234/2-021		ME234/2-021		ME234/2-021

		ME234/2-022		ME234/2-022		ME234/2-022

		ME234/2-023		ME234/2-023		ME234/2-023

		ME234/2-024		ME234/2-024		ME234/2-024

		ME234/2-025		ME234/2-025		ME234/2-025

		ME234/2-026		ME234/2-026		ME234/2-026

		ME234/2-027		ME234/2-027		ME234/2-027

		ME234/2-028		ME234/2-028		ME234/2-028

		ME234/2-029		ME234/2-029		ME234/2-029

		ME234/2-030		ME234/2-030		ME234/2-030

		ME234/2-031		ME234/2-031		ME234/2-031

		ME234/2-032		ME234/2-032		ME234/2-032

		ME234/2-033		ME234/2-033		ME234/2-033

		ME234/2-034		ME234/2-034		ME234/2-034

		ME234/2-035		ME234/2-035		ME234/2-035

		ME234/2-036		ME234/2-036		ME234/2-036

		ME234/2-037		ME234/2-037		ME234/2-037

		ME234/2-038		ME234/2-038		ME234/2-038

		ME234/2-039		ME234/2-039		ME234/2-039

		ME234/2-040		ME234/2-040		ME234/2-040

		ME234/2-041		ME234/2-041		ME234/2-041

		ME234/2-042		ME234/2-042		ME234/2-042

		ME234/2-043		ME234/2-043		ME234/2-043

		ME234/2-044		ME234/2-044		ME234/2-044

		ME234/2-045		ME234/2-045		ME234/2-045

		ME234/2-046		ME234/2-046		ME234/2-046

		ME234/2-047		ME234/2-047		ME234/2-047

		ME234/2-048		ME234/2-048		ME234/2-048

		ME234/2-049		ME234/2-049		ME234/2-049



Mean+STDEV

Mean-STDEV

Mean

Chamber

Time (days)

Day #1 Comp. Soldering - End HV Testing

17.5677643628

6.4322356372

12

19

11

15

5.821367205

3.5119661283

4.6666666667

5.4880338717

3.178632795

4.3333333333

6.1941918983

3.139141435

4.6666666667

13.3747852177

5.291881449

9.3333333333

15.4966653323

7.1700013344

11.3333333333

11.8499448118

6.8167218549

9.3333333333

9.7483326661

5.5850006672

7.6666666667

5

5

5

9.547883587

3.1187830797

6.3333333333

11.8812169203

5.452116413

8.6666666667

6.821367205

4.5119661283

5.6666666667

10.1832781451

5.1500551882

7.6666666667

6.821367205

4.5119661283

5.6666666667

8.6457513111

3.3542486889

6

14

10

12

12

4

8

4

4

4

14.6055512755

7.3944487245

11

5.9106836025

4.7559830641

5.3333333333

8.4880338717

6.178632795

7.3333333333

5.9106836025

4.7559830641

5.3333333333

9.1941918983

6.139141435

7.6666666667

7.4149993328

3.2516673339

5.3333333333

10

6

8

8.8452179176

1.821448749

5.3333333333

9

7

8

4.821367205

2.5119661283

3.6666666667

5.7320508076

2.2679491924

4

5.9106836025

4.7559830641

5.3333333333

13.3588989435

4.6411010565

9

11.8812169203

5.452116413

8.6666666667

11.4526055639

3.8807277695

7.6666666667

10.6457513111

5.3542486889

8

6.9106836025

5.7559830641

6.3333333333

8.1941918983

5.139141435

6.6666666667

10.178551251

3.1547820824

6.6666666667

8

6

7

10.1832781451

5.1500551882

7.6666666667

10.178551251

3.1547820824

6.6666666667

9.860858565

6.8058081017

8.3333333333

6.9106836025

5.7559830641

6.3333333333

4.9106836025

3.7559830641

4.3333333333

5

3

4

31.5300408177

-0.863374151

15.3333333333

5.9106836025

4.7559830641

5.3333333333

8.1941918983

5.139141435

6.6666666667



		ME234/2-001

		ME234/2-002

		ME234/2-003

		ME234/2-004

		ME234/2-005

		ME234/2-007

		ME234/2-008

		ME234/2-009

		ME234/2-010

		ME234/2-011

		ME234/2-012

		ME234/2-013

		ME234/2-014

		ME234/2-015

		ME234/2-016

		ME234/2-017

		ME234/2-018

		ME234/2-019

		ME234/2-020

		ME234/2-021

		ME234/2-022

		ME234/2-023

		ME234/2-024

		ME234/2-025

		ME234/2-026

		ME234/2-027

		ME234/2-028

		ME234/2-029

		ME234/2-030

		ME234/2-031

		ME234/2-032

		ME234/2-033

		ME234/2-034

		ME234/2-035

		ME234/2-036

		ME234/2-037

		ME234/2-038

		ME234/2-039

		ME234/2-040

		ME234/2-041

		ME234/2-042

		ME234/2-043

		ME234/2-044

		ME234/2-045

		ME234/2-046

		ME234/2-047

		ME234/2-048

		ME234/2-049



Assembly

Chamber

Time (days)

Chamber Assembly

13

6

7

3

15

5

1

14.3

5

6

6

15

9

20

4

9

8

5

14.3

5

7

3

4

4

5

5

14.3

8

2

4

6

18

12.5

10

16

17

11

7

11

17

6

7

14.3

11

14.3

6

7

8



		ME234/2-001

		ME234/2-002

		ME234/2-003

		ME234/2-004

		ME234/2-005

		ME234/2-007

		ME234/2-008

		ME234/2-009

		ME234/2-010

		ME234/2-011

		ME234/2-012

		ME234/2-013

		ME234/2-014

		ME234/2-015

		ME234/2-016

		ME234/2-017

		ME234/2-018

		ME234/2-019

		ME234/2-020

		ME234/2-021

		ME234/2-022

		ME234/2-023

		ME234/2-024

		ME234/2-025

		ME234/2-026

		ME234/2-027

		ME234/2-028

		ME234/2-029

		ME234/2-030

		ME234/2-031

		ME234/2-032

		ME234/2-033

		ME234/2-034

		ME234/2-035

		ME234/2-036

		ME234/2-037

		ME234/2-038

		ME234/2-039

		ME234/2-040

		ME234/2-041

		ME234/2-042

		ME234/2-043

		ME234/2-044

		ME234/2-045

		ME234/2-046

		ME234/2-047

		ME234/2-048

		ME234/2-049



HV Testing

Chamber

Time (days)

Chamber HV Training

5

7

4

8

6

10

5

12.7

9

6

7

5

5

18

3

7

6

15

12.7

5

5

9

5

7

6

4

12.7

6

3

7

9

6

7

14

8

6

6

7

7

5

7

4

12.7

6

12.7

7

5

6




