Minutes of Muon Chamber Technical Meeting


7/14/98





1.	Panel Cleaning





Discussion was deferred.  Oleg analyzing panels produced and will prepare comments.


Bud Koecher and Gregg Kobliska’s group looking at various machinery t automate the cleaning process.





2.	Axxiom Machine not available for panel skin evaluation.  N. Chester to work with B. Pritchard to perform test at IB-4.





3.	Drawings for ME 2,3,4/2 due to N. Chester for checking by the end of August, 1998.  Chester to interference fit check and then assist Razmyslovich to add Femi part numbers.





4.	Dave Eartly provided further specification input from Plascore.  N. Chester to incorporate information into draft for further review.  Further input needed from Plascore to ensure their concurrence with technical points.  Dave Eartly to follow-up with vendor.





5.	Ron had no additional chamber component quotes to discuss.





6.	Nelson reported that the stand is not to be treated a below the hook lifting device.


Sstructure must be mechanically sound, and must have stepped platforms available for technician or physicist use.





7.	Prototype Schedule:  Not complete;  See attached.





8.	Additional orer for FR4 material placed.





9.	Axxiom machine is not yet operational  in new location.  Yuri is working with Phylis Deering to plan needs for Lab 8 area.   Detail forth coming.


