Chamber Design & Production Status:

ME 234.2:
Current design released and under Configuration Control.  Four Production Chambers Completed. 

ME 1.2:



Panel drawings under final review; to be released for production by 8/1/00.  All other changes, corrections, and updates on hold pending completion of chamber integration.  Two Prototype Chambers Built.
ME 1.3:



R&D drawings complete; Prototype parts ordered;  To build One Prototype in August/September

ME 2.1:



R&D drawing complete; All other changes, corrections, and updates on hold pending completion of chamber integration.  One Prototype Chamber Built.

ME 3.1:



R&D drawings complete; Frame drawings to be integrated;  All other changes, corrections, and updates on hold pending completion of chamber integration.  One Prototype Chamber Built.

ME 4.1:



Design complete;  Drawings under Review.  Expect to build Prototype in Fall.

