Plan
No
Job
Date (Forecast)
1 
2 
Fine adjustment of the winding machine
11.22.99
3 
4 
Test winding of panel
11.30.99
5 
6 
Montage of the additional electronics (cleaning machine)
11.30.99
7 
8 
Montage of the additional electronics (gluing machine)
11.30.99
9 
10 
Test run of the cleaning machine
12.03.99
11 
12 
Test run of the gluing machine
12.03.99
13 
14 
Basic documents for winding machine
12.15.99
15 
16 
Documents for cleaning machine
12.20.99
17 
18 
Documents for gluing machine
12.20.99
19 
20 
Auxiliary documents for winding machine
12.28.99
21 
22 
Preparing to delivery
12.28.99

